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Statement of Purpose

The Fort Carson Installation Restoration Program (IRP) consists of both the Restoration Program, 
funded by ER,A and the Compliance Cleanup program, funded by OMA.  The purpose of the 
Restoration Installation Action Plan (RIAP) is to outline the total multi-year restoration program for 
restoration sites at an installation.  The plan defines restoration requirements and proposes a 
comprehensive approach and associated costs to continue ongoing investigations, conduct future 
investigations and remedial actions at each Solid Waste Management Unit (SWMU) covered under 
the Army’s Restoration Program at the installation. 

In an effort to coordinate planning information between the IRP manager, major army commands 
(MACOMs), installations, executing agencies, regulatory agencies, and the public, a RIAP has been 
completed for Fort Carson.  The RIAP is used to track requirements, schedules and tentative budgets 
for all major Army installation restoration programs.   

All site specific funding and schedule information has been prepared according to projected overall 
Army funding levels and is, therefore, subject to change during the document’s annual review.  
Under current project funding, all remedies will be in place at Fort Carson by the end of 2014. 

 

The following persons contributed to the formulation and completion of this Restoration 
Installation Action Plan: 
 
Deb Anderson Colorado Department of Public Health and Environment 
Tim Blume AEC Western Region Office 
Stephanie Carter Fort Carson IRP/Engineering & Environment, Inc. 
Susan Chaki Colorado Department of Public Health and Environment 
Michael Cosby Colorado Department of Public Health and Environment 
Judy Flook Fort Carson/PBC-APLEN 
Russ Hamilton Fort Carson, SJA 
Missy Holland U.S. Army Corps of Engineers, Omaha District 
Doug Jardine Fort Carson RAB, Community Co-Chair 
Burla Martin Fort Carson, DECAM 
Agnes Maxwell Engineering & Environment, Inc. (supporting AEC) 
Robert Noyes Engineering & Environment, Inc. (supporting AEC) 
William Rogers Fort Carson IRP 
Margaret Schwartz Colorado Department of Public Health and Environment 
Jerome Stolinski U.S. Army Corps of Engineers, Omaha District 
JoAnn Watson U.S. Army Environmental Center 
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AEC  U S Army Environmental Center 

Acronyms & Abbreviations 

AEDB-R Army Environmental Database - Restoration 
AST  Aboveground Storage Tank 
ATSDR Agency for Toxic Substances and Disease Registry 
COC  Contaminants of Concern 
CRP  Community Relations Plan 
CTC  Cost-to-Complete 
cy  cubic yards 
DA  Department of Army 
DERP  Defense Environmental Restoration Program (now ER,A) 
DD  Decision Document 
DNAPL Dense Non-Aqueous Phase Liquid 
DRO  Diesel Range Organics 
DSERTS Defense Site Environmental Restoration Tracking System (now AEDB-R) 
EPA  (United States) Environmental Protection Agency 
ER,A  Environmental Restoration, Army (formerly DERA) 
FFA  Federal Facility Agreement 
FFSRA Federal Facility Site Remediation Agreement 
FS  Feasibility Study 
ft  foot 
ft

2
  square feet 

FY  Fiscal Year 
gal  gallon 
gpd  gallons per day 
GRO  Gasoline Range Organics 
GW  Groundwater 
HRS  Hazard Ranking System 
HSA  Hollow Stem Auger 
IAP  Installation Action Plan 
IM  Interim Measure 
IRA  Interim Remedial Action 
IROD  Interim Record of Decision 
IRP  Installation Restoration Program 
IWTP  Industrial Wastewater Treatment Plant 
K  $1,000 
kg  kilograms 
LTM  Long-term Management 
LTO  Long-term Operation 
MATES Mobilization and Training Equipment Site 
MCL  Maximum Contaminant Level 
mg  milligrams 
MMRP Military Munitions Response Program 
MW  Monitoring Well 
NE    Not Evaluated 
NFA  No Further Action 
NGB  National Guard Bureau 
NPDES National Pollutant Discharge Elimination System 
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NOV  Notice of Violation 

Acronyms & Abbreviations

NPL  National Priorities List 
OB/OD Open Burning/Open Detonation 
OU  Operable Unit 
O&M  Operation & Maintenance 
PAH  Poly Aromatic Hydrocarbons 
PA  Preliminary Assessment 
PBC  Performance-Based Contract 
POL  Petroleum, Oil & Lubricants 
POM  Program Objective Memorandum (budget) 
PP  Proposed Plan 
PRG  Preliminary Remediation Goal 
PY  prior year 
RA  Remedial Action 
RA(O)  Remedial Action - Operation 
RAB  Restoration Advisory Board 
RC  Response Complete 
RCRA  Resource Conservation and Recovery Act 
RD  Remedial Design 
REM   Removal 
RFA  RCRA Facility Assessment 
RI  Remedial Investigation 
RIP  Remedy in Place 
ROD  Record of Decision 
RRSE  Relative Risk Site Evaluation 
RWQCB Regional Water Quality Control Board 
SARA  Superfund Amendments and Reauthorization Act 
SATCOM U.S. Army Satellite Communications 
SI  Site Inspection 
SVOC  Semi-Volatile Organic Compounds 
SWMU Solid Waste Management Unit 
TAPP  Technical Assistance for Public Participation 
TPH  Total Petroleum Hydrocarbons 
UDLP  United Defense Limited Partnership 
ug/l  microgram per liter 
USACE United States Army Corps of Engineers 
USACHPPM United States Army Center for Health Promotion and Preventive Medicine (formerly  

USAEHA) 
USAEC United States Army Environmental Center 
USAEHA United States Army Environmental Hygiene Agency (now USACHPPM) 
USATHMA United States Army Toxic and Hazardous Material Agency (now USAEC) 
UST  Underground Storage Tank 
VOC  Volatile Organic Compounds 
yr  year 
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INSTALLATION LOCALE: 

Installation Information 

Construction of Camp Carson began in 1942, shortly after the bombing of Pearl Harbor.  The 
installation was known originally as Camp Carson (named after the frontier hero, General “Kit” 
Carson), and served primarily as a training facility for more than 100,000 soldiers during World War 
II.  The 71st, 89th, and 104th Infantry Divisions trained at the installation.  The Camp was also the 
site of the Mountain Training Center, the Army Nurse Corps Training Center, and an internment 
camp for 9,000 German and Italian prisoners of war. 
In 1946, the War Department declared Camp Carson a permanent military post.  Activities at the 
Camp were greatly reduced, and only 600 personnel remained at the site.  During the 1950s, the 
mission of Camp Carson continued to be basic and advanced training for combat-ready troops.  
Reserve and National Guard units were located on site during the Korean Conflict, and Camp Carson 
served as a separation center where more than 100,000 soldiers were processed between 1951 and 
1953.  In 1954, the name of the installation was officially changed from Camp Carson to Fort Carson. 
  
INSTALLATION MISSION:   
The primary mission of Fort Carson is the training and readiness of all assigned and attached troops 
to ensure combat-ready forces.  Fort Carson also serves several off-post satellite units and activities 
in its geographical area of responsibility. The U.S. Air Force Academy, Cheyenne Mountain Air 
Station, Peterson AFB, and 58 Reserve components in nine states also utilize Fort Carson 
administrative, training, logistical, and other services.   

 
COMMAND ORGANIZATION: 
Major Command: Installation Management Agency (IMA)
Installation: Headquarters 7th Infantry Division and Fort Carson 
 
REGULATOR PARTICIPATION:   
Federal: U.S. Environmental Protection Agency (EPA), Region VIII, Federal Facilities Branch 
State: Colorado Department of Public Health and Environment (CDPHE) and 
 
RCRA STATUS:  
- Large Quantity Generator 
- RCRA Part B Permit effective Oct. 29, 1995 #CO2210020150 
- Interim Subpart X Permit (Under Negotiation) 
 
Fort Carson is RCRA regulated via RCRA Part B Permit (#CO2210020150, effective October 29, 
1995 and expires in 2005).  As of the date of this IAP, CDPHE is currently renewing the RCRA Part 
B Permit renewal application.  
 
RAB/TRC/TAPP STATUS:   RAB formed in 1994.  Currently active. 
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Installation Information
 
HISTORIC ACTIVITY:  Construction of Camp Carson began in 1942, shortly after the bombing of 
Pearl Harbor.  The installation was known originally as Camp Carson (named after the frontier hero, 
General “Kit” Carson), and served primarily as a training facility for more than 100,000 soldiers 
during World War II.  The 71st, 89th, and 104th Infantry Divisions trained at the installation.  The 
Camp was also the site of the Mountain Training Center, the Army Nurse Corps Training Center, and 
an internment camp for 9,000 German and Italian prisoners of war. 
In 1946, the War Department declared Camp Carson a permanent military post.  Activities at the 
Camp were greatly reduced, and only 600 personnel remained at the site.  During the 1950s, the 
mission of Camp Carson continued to be basic and advanced training for combat-ready troops.  
Reserve and National Guard units were located on site during the Korean Conflict, and Camp Carson 
served as a separation center where more than 100,000 soldiers were processed between 1951 and 
1953.  In 1954, the name of the installation was officially changed from Camp Carson to Fort Carson. 
In 1961, Fort Carson was selected as the site for a new army training center, but the center was 
phased out after 1 year.  The 5th Infantry Division (Mechanized) was activated and stationed at Fort 
Carson between 1962 and 1964.   
In 1965, approximately 78,500 acres were acquired, increasing the size of the installation to 137,403 
acres.  Fort Carson was now large enough to support and train an entire division.  Concurrently, 
military strength at Fort Carson was increased from 10,000 to 25,000 troops between 1965 and 1967 
with the escalation of the Vietnam conflict.  In July and August of 1965, two floods occurred in the 
region that caused major damage to the area and the installation.  The first flood resulted in the loss 
of several lives and $100 million in damage to the region, and the second flood caused $160,000 in 
damages at the installation. 
Throughout the 1970s, the mission of Fort Carson continued to be the maintenance and training of 
combat-ready troops.  The 4th Infantry Division (Mechanized), also known as the “Iron Horsemen,” 
was redeployed to Fort Carson from Vietnam.  During 1995, Fort Carson became the home of the 
10th Special Forces Group and the 3rd Armored Cavalry Regiment in addition to the 43rd Support 
Group. Two brigades of the 4th Infantry Division along with the Division Headquarters were moved 
to Fort Hood, TX.  The 3rd Brigade remained at Fort Carson.  As of 1995, operations at Fort Carson 
were carried out by approximately 20,000 personnel. 
The principal industrial operations at Fort Carson have been the repair and maintenance of vehicles 
and aircraft. The Consolidated Maintenance Facility (Bldg. 8000) performs specialized repair of 
tactical and heavy construction and engineering equipment.  Vehicle maintenance, at all unit motor 
pools, includes routine oil changes, lubes, washdowns, and refueling.   
On June 4, 1999, the 7th Infantry Division was activated at Fort Carson as an Integrated Division 
(composed of an Active Component and Army National Guard Units).  With its headquarters at Fort 
Carson, the Division consists of the 39th Infantry Brigade (Arkansas), the 41st Infantry Brigade 
(Oregon), and the 45th Infantry Brigade (Oklahoma).  The Division was originally activated on 
December 10, 1917.  
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Cleanup Program Summary

RESTORATION PROGRAM SUMMARY: 
 

Contaminants of Concern: 
Organics (solvents, petroleum hydrocarbons, etc.), Explosives (TNT, 
RDX), Inorganics 
 
Media of Concern: 
Soil, Groundwater, Surface Water, Sediment, Indoor Air 

 
Estimated date for RIP/RC: 2014 

 
Funding to Date: $ 20,110,688 

 
CTC (Including FY06): $ 23,041,000 

 
RESTORATION PROGRAM PROGRESS: 
 
Sites granted NFA by permit: 64 
Sites granted NFA by process: 1
 
To date, a total of five Compliance Orders have been issued to Fort Carson by the CDPHE. The 
Compliance Orders are dated April 29, 1988, November 18, 1994, March 10, 1997, July 30, 1998 and 
March 22, 2002, and include violations related to specific SWMUs, as well as general Part B Permit 
non-compliance concerns. Currently, both the 1997 and 2002 orders are open. 
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IRP Summary

STATUS: Fort Carson is a Non-NPL installation with a RCRA Part B Permit (#CO2210020150, 
effective October 29, 1995 and expires in 2005) and Subpart X Permit interim status. 
 
AEDB-R SITES/SITES RC: 78/58 
 
AEDB-R SITE TYPES (includes all sites, before and after RC): 
 
3 Burn Areas     1 Fire/Crash Training Area 
5 Contaminated Fill    2 Contaminated Groundwater 
1 Contaminated Sediments   4 Surface Disposal Areas 
1 Drainage Ditch    3 Disposal Pit/Dry Wells 
1 Dip Tank     1 Industrial Discharge 
4 Incinerators     12 Landfills 
2 Washracks     4 Storage Areas 
3 Surface Impoundment/Lagoons  7 Soil Contamination After Tank Removal 
3 Spill Site Areas    1 Above Ground Storage Tank 
1 Underground Tank Farm   15 Underground Storage Tanks 
2 Water Treatment Plants   1 Explosive Ordnance Disposal Area 
1 Unexploded Munitions/Ordnance 
 
CONTAMINANTS OF CONCERN: Organics (solvents, petroleum hydrocarbons, etc.), Explosives 
(TNT, RDX, etc.), Inorganics 
 
MEDIA OF CONCERN: Soil, Groundwater, Surface Water, Sediment, Indoor Air 
 
COMPLETED REM/IRA/RA: 
- FTC-009, Landfill 5 (1946-1956), evapo-transpiration cap, 2000 
- FTC-010, Landfill 6 (1942-1945), waste removal, 2000 
- FTC-018, Range 1A, burn trench removal, 2001 
- FTC-019, Sludge Trench Pit, pit removal, 2001 
- FTC-020, Grit/Oil Pit, source removal, 2005 
(See Remediation Activities for complete list.) 
 
IDENTIFIED POSSIBLE REM/IRA/RA: CMI(C) at SWMU 2,8, 3, 24, 53, 55-111 
 
TOTAL ER,A FUNDING: 
PRIOR YEAR:     $ 20,110,688 
CURRENT REQUIREMENTS (FY06):  $ 3,774,000 
FUTURE REQUIREMENTS:   $ 19,267,000 
TOTAL:                                                          $ 43,151,688 
 
DURATION OF IRP: 
YEAR OF IRP INCEPTION:   1994 
YEAR OF RC COMPLETION:   2014 
YEAR OF IRP COMPLETION:   2034 
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IRP Contamination Assessment

Fort Carson’s principal industrial operation has been the repair and maintenance of vehicles, aircraft, 
and equipment. Approximately twenty maintenance facilities (motor pools) have been constructed 
throughout Fort Carson, including the Consolidated Maintenance Facility at Building 8000, which 
performs specialized repair of tactical and heavy construction and engineering equipment and 
vehicles. In addition, since the 1960s, more than 300 underground and above ground storage tanks 
have been installed throughout Fort Carson to store a variety of fuels (gasoline, JP-4, JP-8, kerosene, 
diesel), and used/waste oils. To date, over 150 individual USTs have been removed and 36 have 
been upgraded to comply with 1998 state and EPA standards. Investigations of these facilities in July 
1992 detected low levels of PCE, TCE, TCA, heavy metals, petroleum hydrocarbons, and several 
other substances in the soil and groundwater at some sites. Results of the investigations prompted the 
implementation of an installation-wide groundwater-monitoring program. 
 
In May 1994, the EPA completed a RCRA facility assessment (RFA) of Fort Carson. The CDPHE 
augmented the RFA in September 1994, and in October 1995, based on sites identified in the RFA, 
issued Fort Carson a RCRA Hazardous Waste Part B Permit designating the Solid Waste 
Management Units (SWMUs) listed in this IAP. The FTC numbers also listed in this IAP were 
designated in the U.S. Army Environmental Hygiene Agency (USAEHA) Interim Final Report, 
Hazardous Waste Consultation No. 37-26-0185-89, Evaluation of Solid Waste Management Units, 
Fort Carson, Colorado Springs, Colorado (1988). 
 
The RCRA Part B Permit identifies several potential landfill sites that were primarily used for 
sanitary and construction debris, OB/OD units, a fire training area, battery acid neutralization shops, 
several vehicle wash rack drainage areas, and several additional areas listed in the respective site 
description sections. The most widespread contaminants of concern are petroleum related 
contaminants (POL), metals, inorganics, and volatile organic compounds (VOCs) including, but not 
limited to, BTEX, TCE, PCE, TCA, and DCE. Limited amounts of contamination other than POL 
and solvents have been discovered to date. Several sites have been found to have groundwater 
contamination above regulatory limits. Based on the results of the ongoing groundwater-monitoring 
program, there are no known hazardous constituents migrating off or onto the installation. 
 
The current AEDB-R database for the Fort Carson installation contains information on 78 sites. The 
database numbering system does not accurately reflect the number of physical sites because several 
AEDB-R numbers refer to multiple site locations. For example, FTC-023 includes 56 locations of 
former used/waste oil underground storage tanks (USTs). More detailed information about each of 
the sites is presented in the respective site description sections. 
 
In accordance with the Part B Permit requirements, known or suspected constituents of concern 
identified for each SWMU in the permit were and are currently being addressed. Contaminants of 
concern identified above regulatory or risk-based screening criteria during the RFI process are listed 
in the “STATUS” box for each SWMU. 
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IRP Contamination Assessment

 
CLEANUP  STRATEGY TO DATE:   
 
Status of RFI phase-- 
 Sites RFI fieldwork completed at:  53 

RFI Work Plans-- 
  Awaiting Implementation:  6 
  In Preparation:  10 
  To be Prepared:  3 
 
 RFI Reports: 
  Approved:  34 
  In Preparation:  19 
  To be Prepared:  18 
  
Status of CMS phase-- 
 CMSs imposed:  6 
 All work plan preparation for these sites will be initiated in late FY05. 
 
Sites awaiting NFA petition and risk assessment:  21  

These sites will begin the risk assessment process upon approval of all Risk Modules, which 
is anticipated in late FY05.  

 
Sites that have achieved NFA pending formal permit modification:  1  
 
Our Strategy is a mixture of using available funding to address Fort Carson Corrective Actions as 
outlined in the permit. 
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Previous Studies 

IRP Contamination Assessment
1992 
• FTC-033, SWMU 53, Building 8000,  Pre-Design Study Report UST Sites, 1992 

June 
• FTC-033, SWMU 53, UST Sites, Remedial Design, 1992 
• FTC-033, SWMU 53, Building 8000, Two-26,000 Gallon Used Oil Tanks, 1992 
1993 
• Module I, Background Soil, Final , Site Specific Safety, Health & Emergency 

Response Plan for Sludge Pit Excavation, 1993 January 
• FTC-079, SWMU 18,  Final, Site Specific Safety, Health and Emergency Response 

Plan for Sludge Pit Excavation, 1993 January 
• FTC-033, SWMU 53, Supplemental Site Investigation Report, UST Sites, 1993 

February 
• Multiple, -, Multiple USTs (1994), Final A-E, Chemical Data Acquisition Plan/Work 

Plan for Site Assessment on Multiple USTs, 1993 March 
1994 
• Final, RCRA Facility Assessment for Fort Carson, 1994 
• FTC-020, SWMU 13,  Final, Site Safety and Health Plan, Grit/Oil Pit, 1994 March 
• Final, Site Safety and Health Plan, Site Assessment on Multiple USTs, 1994 March 
• FTC-020, SWMU 13, Grit/Oil Pit, Final A-E, Work Plan, 1994 March 
• Final A-E, Chemical Data Acquis. Plan/Work Plan for Site Assess. on Multiple 

USTs, 1994 March 
• FTC-020, SWMU 13, Design Concept Submittal, 1994 June 
• FTC-020, SWMU 13, Pre-Final, Design Analysis Report, 1994 July 
• FTC-020, SWMU 13, Final, Design Submittal, Vol. I:  Design Analysis Report, 1994 

August 
• FTC-020, SWMU 13, Final, Design Submittal, Vol. II: Specifics & Bid Schedule, 

1994 August 
• FTC-020, SWMU 13, Final, Design Submittal, Vol.III: Cost Estimates and 

Construction Schedule, 1994 August 
• FTC-020, SWMU 13, Final, Submittal Grit/Oil Pit Voluntary Corrective Action, 1994 

August 
• FTC-08, 24, 32, SWMUs 44, 4, 50, 34, 27, Group A, Final, Sampling & Analysis 

Plan for Group A, 1994 August 
• Final, Analytical Data Package Vol. I-4, for Site Assessment on Multiple USTs, 1994 

September 
• Site Assessment Report for Multiple USTs, 1994 October 
• Programmatic Site Safety & Health Plan For Voluntary Site Assessment Health-

Based Risk Assessment & Remedial Design, Multiple Sites, 1994 October 
• FTC-021/22, SWMU 24,  Draft Final, Rev. 1, Sampling and Analysis Plan/Site 

Safety and Health Plan, Former Fire Training Area, 1994 November 
• FTC-073, SWMU 26,   Final, Sampling and Analysis Plan and Site Specific Health 

and Safety Plan For Equalization Basin, 1994 November 
• Groundwater Development Photograph Log for Multiple USTs, 1994 November 
•  
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Previous Studies 

IRP Contamination Assessment
1994 (Cont’d) 
• FTC-08, 24, 32, SWMUs 44, 4, 50, 34, 27, Final, Sampling and Analysis Plan for 

Group A Sites, 1994 November 
• FTC-018, 19, 27, 48, SWMUs 46, 47, 48, 31, Group B,  , Sampling and Analysis Plan 

for Group B Sites (Delivery Order Specific), 1994 November 
• FTC-018, 19, 27, 48, SWMUs 46, 47, 48, 31,  Final, Sampling and Analysis and Site 

Specific Health & Safety Plan for Group B Sites, 1994 November 
• FTC-06, SWMU 2, Landfill 2, Remedial Design Landfills 2,5, & 6 and Vapor 

Degreaser (Rev. 1) (Delivery Order Specific), 1994 December 
• FTC-021/22, SWMU 24,  Site Safety and Health Plan, Former Fire Training Area, 

1994 December 
• Site Safety and Health Plan, Voluntary Site Investigation and Health-Based Risk 

Assessment, Multiple sites1994 December 
1995 
• Final, Site Assessment Report for Multiple USTs, 1995 February 
• Fort Carson Restoration Advisory Guidebook, 1995 February 
• FTC-073, SWMU 26, Equalization Basin, Draft, Addendum No. 1 to Final Sampling 

and Analysis Plan for Equalization Basin, 1995 February 
• FTC-018, 19, 27, 48, SWMUs 46, 47, 48, 31, Final, Analytical Data Package for Site 

Investigation at Group B Sites, 1995 March 
• FTC-018, 19, 27, 48, SWMUs 46, 47, 48, 31, Final, QCSR for Site investigations at 

Group B Sites, 1995 April 
• FTC-018, 19, 27, 48, SWMUs 46, 47, 48, 31, Site Investigation at Group B Sites, 

1995 April 
• FTC-018, 19, 27, 48, SWMUs 46, 47, 48, 31, Final, Analytical Data Package for Site 

Investigation at Group B Sites, 1995 March 
• FTC-08, 24, 32, SWMUs 44, 4, 50, 34, 27, Final, Analytical Data Package for Site 

Investigation at Group A Sites, 1995 June 
• Executive Summary & Rev. Table of Contents for Final Site Assessment Rep. for 

Multiple USTs, 1995 June 
• FTC-073, SWMU 26, Final, Analytical Data Package for RFI, Equalization Basin, 

1995 July 
• FTC-06, SWMU 2, Analytical Data Package for RFI at Landfills 2, 5 & 6 and Vapor 

Degreaser Site at Building 8000 -Volume 1 & 2, 1995 July 
• FTC-08, 24, 32, SWMUs 44, 4, 50, 34, 27, RFIs at Group A Sites: Landfill 4, DRMO 

Hazardous Waste Storage Area, Vehicle Wash Rack Drainage, 1995 September 
• FLPM, Working Draft, Field and Laboratory Procedures Manual for Fort Carson 

Army Installation, 1995 September 
• FTC-058, SWMU 16, Vapor Degreaser, Design Analysis for Former Vapor 

Degreaser and Soil Vapor Extraction System, 1995 October 
• FTC-073, SWMU 26, QCSR, Equalization Basin, 1995 October 
• FTC-06, SWMU 2, Final Report, Ft. Carson Landfill Survey (Subcontract Geo 

Centers), 1995 November 
• FTC-020, SWMU 13, Final Rev. 2, RFI Work Plan, 1995 November 
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Previous Studies 

IRP Contamination Assessment
1995 (Cont’d) 
• FTC-06, SWMU 2, Revised, Conceptual (30%) Design Engineering Design Analysis 

Landfill 2, 1995 November 
• FTC-010, SWMU 6, Final, RFI Work Plan Addendum for Landfill 6, 1995 November 
• FTC-020, SWMU 13,  Site Safety and Health Plan, Grit/Oil Pit, 1995 November 
• FTC-020, SWMU 13, Rev. 2, Site-Specific Safety and Health Plan, Grit/Oil Pit, 1995 

December 
1996 
• Module I, Background Soil, Draft Final, RFI Work Plan, Battery Acid Neutralization 

Shops, Building 8000, Building 8030, Building 8142 (inclusive of background soil 
sampling), 1996 January 

• FTC-08, 24, 32, SWMUs 44, 4, 50, 34, 27, RFI Report and Baseline Human Health 
Risk Assessment for Group A Sites, 1996 January 

• FTC-014, SWMU 10, Landfill 10, Draft Final, RFI Work Plan, Landfill 10, 1996 
January 

• FTC-041, SWMU 54, Former Long Term Haz. Waste Storage Area (Building 8000), 
Draft Final, RFI Work Plan (FEC Document), 1996 January 

• FTC-06, 9, 10, SWMUs 2, 5, 6,   Site Specific Safety & Health Plan Landfills 2, 5, 6 
Cap Installation Program, 1996 January 

• FTC-045A, 45B, 45C, SWMUs 29, 28, 30,  , Draft Final, RFI Specific Site and 
Safety Health Plan Battery Acid Neutralization Shops, Bldgs. 8030, 8000, 8142, 1996 
January  

• Rev. 2, Program Site Safety & Health Plan for RFI Remedial Design Activity, 
Multiple, 1996 February 

• Contractor Programmatic Site Safety & Health Plan for RFI Remedial Design 
Activities, Multiple Sites, 1996 February 

• FTC-010, SWMU 6, Final, Design Analysis; Landfill 6, 1996 March 
• Fort Carson Community Involvement Plan, 1996 May 
• FTC-010, SWMU 6, Construction Specifications Landfill 6, 1996 March 
• Final, Field and Laboratory Procedures Manual for Fort Carson Army Installation 

(Rev. 0), 1996 March 
• FTC-013, SWMU 9, Landfill 9, Draft Final, RFI Work Plan, Landfill 9, 1996 April 
• FTC-074, SWMU 35, New Central Wash Rack, Draft Final, RFI Work Plan, New 

Central Wash Rack, 1996 April 
• FTC-011, SWMU 7, Draft Final, RFI Work Plan, Landfill 7, 1996 April 
• FTC-042, SWMU 22, Original Sewage Treatment Plant,  , RFI Work Plan, 1996 

April 
• Final, Sampling Plans for Quarterly Groundwater Monitoring Program - 1996, 1996 

April 
• FTC-09, SWMU 5, Final, Design Analysis; Landfill 5, 1996 April 
• FTC-039, SWMU 23, Final, RFI Work Plan Addendum for Sewage Treatment 

Lagoons, 1996 April 
• FTC-031, SWMU 21, Draft Final, RFI Work Plan IWWTP (FEC Document), 1996 

April 

Fort Carson Installation Action Plan 
Page 13- 3 



IRP Contamination Assessment
• Previous Studies 
1996 (Cont’d) 
• FTC-09, SWMU 5, Landfill 5 Construction Specifications, 1996 April 
• FTC-075, SWMU 36, Old Central Wash Rack, Draft Final, RFI Work Plan, Old 

Central Wash Rack, 1996 April 
• Final, Field and Laboratory Procedures Manual for Fort Carson Army Installation, 

1996 May 
• FTC-06, SWMU 2, Final, Design Analysis; Landfill 2, 1996 May 
• FTC-06, SWMU 2, Construction Specifications Landfill 2, 1996 May 
• Quarterly Groundwater Monitoring Procedures Manual / Site Specific Health and 

Safety Plan, 1996 May 
• FTC-020, SWMU 13, Analytical Data Package, 1996 May 
• FTC-020, SWMU 13, Draft Final, RFI Report, Grit/Oil Pit, 1996 June 
• FTC-021,22, SWMU 24, Analytical Data Package - Volume I & II, 1996 June 
• FTC-016, SWMU 12, Landfill 12,  , NFA Request Landfill 12, 1996 June 
• FTC-023, SWMUs 55-111, Final, No Further Action Request for SWMU's 93, 94, 

95, and 97 through 106, Former Used/Waste Oil Above Ground Storage Tanks, 1996 
July 

• Final, Analytical Data Packages, Quarterly Groundwater Monitoring Program 1996, 
1996 July 

• FTC-047, SWMU 19, Land Spreading Field, Draft Final, RFI Work Plan , 1996 July 
• FTC-076, SWMU 163, Industrial Wastewater Treatment System, Draft Final, RFI 

Work Plan for Fort Carson Sewer Systems, 1996 July 
• FTC-034,36, SWMU 33,32, Golf Course Sludge Spreading Area and Golf Course 

Sewage Spreading Area, Draft Final, RFI Work Plan Golf Course Sewage Treatment 
Plant Effluent and Sludge Spreading Area (FEC), 1996 July 

• FTC-033, SWMU 53, Draft Final, RFI Work Plan, Building 8000, Former Waste 
Oil/Solvent USTs, 1996 July 

• FTC-079, SWMU 18, Draft Final, RFI Work Plan, 1996 July 
• FTC-021,22, SWMU 24, QCSR, 1996 August  
• FTC-020, SWMU 13, Rev. 1, QCSR, 1996 August 
• FTC-06, SWMU 2, Analytical Data Package for Landfills 2, 5, & 6 (for samples 

collected June,1995 to May 1996), 1996 September 
• FTC-058, SWMU 16, Analytical Data Package - Former Vapor Degreaser, 1996 

October 
• FTC-06, SWMU 2, QCSR - Landfills 2,5, & 6, 1996 October 
• FTC-018, 19, 27, 48, SWMUs 46, 47, 48, 31, Draft Final, Voluntary Site 

Investigation and Risk Assessment Report for Group B Sites, 1996 October 
• FTC-08, 24, 32, SWMUs 44, 4, 50, 34, 27, Draft Final, Voluntary Site Inv. and Risk 

Assessment Report for Group A Sites, 1996 October 
• Final, RFI Work Plan on Multiple USTs, 1996 October 
• FTC-033, SWMU 53, Letter Work Plan for Fort Carson, Building 8000, 1996 

November 
• FTC-06, SWMU 2, Draft Final, Cap Installation Work Plan Landfills 5&6, 1996 

December 
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IRP Contamination Assessment
Previous Studies 
1996 (Cont’d) 
• FTC-09, SWMU 5, Draft Final, Cap Installation Work Plan Landfills 5 & 6, 1996 

December 
• Final, Sampling Plans for Quarterly Groundwater Monitoring Program - 1997, 1996 

December 
• Final, Quarterly Groundwater Monitoring Program, 1996 -- All on one CD,   
1997 
• FTC-076, SWMU 163, Final Letter, Work Plan for Fort Carson Sewer System, 1997 

January 
• FTC-083, SWMU 167, North Specker Avenue/ Bldg. 749, Final, Voluntary Site 

Assessment Work FTC-083, SWMU 167, Plan for Building 749-West Drainage 
Ditch, 1997 January 

• FTC-083, SWMU 167, Rationale for Additional Groundwater Sampling Activities, 
Building 749 - West Drainage Ditch, 1997 February 

• FTC-083, SWMU 167, Additional Direct Push Groundwater Sampling Activities, 
Building 749 - West Drainage Ditch, 1997 March 

• Final, Field and Laboratory Procedures Manual for Fort Carson Army Installation, 
1997 March 

• Final, Field and Laboratory Procedures Manual for Fort Carson Army Installation, 
1997 April 

• FTC-083, SWMU 167, Possible Monitoring Well Locations for Foothills Engineering 
Consultants Activities, 1997 April 

• Final, Analytical Data Packages, Quarterly Groundwater Monitoring Program 1997, 
1997 April 

• FTC-083, SWMU 167, Final, Newly Identified SWMU Report, 1997 May 
• FTC-020, SWMU 13, Draft Final, RFI Work Plan Addendum, Grit/Oil Pit, 1997 May 
• FTC-09, SWMU 5, Construction Activities at Landfills 5 and 6 (Stormwater 

Pollution Prevention Plan), 1997 June 
• FTC-015, SWMU 11, Landfill 11, Draft Final, RFI Work Plan, Landfill 11, 1997 July 
• Multiple, Multiple, Relative Risk Evaluation, Letter, Report For Relative Risk 

Groundwater Sampling at Selected Sites completed During September 1996, 1997 
July 

• FTC-05, SWMU 1, Final, Hydrogeologic Study, 1997 July 
• FTC-09, SWMU 5, Draft Final, Gradefill Work Plan for Landfills 5 & 6, 1997 July 
• FTC-073, SWMU 26, Final, Conceptual Removal Plan, Equalization Basin, 1997 

August 
• FTC-09, SWMU 5, Preconstruction Survey Report, Landfill 5, 1997 August 
• Final, Quarterly Groundwater Monitoring Program, 1996, First Quarter, Vol 1, 1997 

September 
1998 
• FTC-09, SWMU 5, Additional ET Cap Modeling Landfills 5 & 6, 1998 January 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 3rd Quarter 

1997, 1998 January 
• FTC-06, SWMU 2, Draft Final, Gradefill Work Plan Landfill 2, 1998 January 
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IRP Contamination Assessment
1998 (Cont’d) 
• Multiple, Multiple, Quarterly Groundwater Monitoring Program, Final - Rev 01,  
• Final, Sampling Plans for Quarterly Groundwater Monitoring Program - 1998, 1998 

January 
• FTC-016, SWMU 12, Draft Final, RFI Report, Landfill 12, 1998 January 
• FTC-06, SWMU 2, Revised Final, Sampling and Analysis Plan for Remedial Design 

for Landfills 2,3,5, and 6 and Vapor Degreaser, 1998 January 
• FTC-033, SWMU 53, Draft Final, Rev. 1, RFI Work Plan, Building 8000, Former 

Waste Oil/Solvent USTs, 1998 January 
• FTC-073, SWMU 26, Letter Work Plan for Additional Basin Sludge Sampling, 

Equalization Basin, 1998 February 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 4th Quarter 

1997, Final, 1998 March 
• FTC-073, SWMU 26, Letter Work Plan Addendum for Sludge Removal, 

Equalization Basin, 1998 April 
• Final, Programmatic Construction Quality Assurance/ Quality Control Plan, Multiple 

sites, 1998 April 
• FTC-020, SWMU 13, Analytical Data Package - Volume 2, 1998 May 
• FTC-06, SWMU 2, Gas Probe Monitoring Results for Landfills 2,5,& 6 (April-June, 

1998), 1998 June 
• FTC-083, SWMU 167, Results of Soil-Gas Pilot Test and Letter Work Plan for 

Additional Investigation Activities at North Specker Avenue, 1998 June 
• FTC-023, SWMUs 55-111, Final , RFI Work Plan, Former Used/Waste Oil Tanks - 

11 Site, 1998 June 
• Final, Quarterly Groundwater Monitoring Program, 1996, Second Quarter, Vol 2, 

1998 June 
• FTC-023, SWMUs 55-111, Draft Final, Rev. 1, RFI Work Plan, Former Used/Waste 

Oil Tanks and Oil/Water Separators-    33 Site, 1998 July 
• Final, Quarterly Groundwater Monitoring Program, 1996, Third Quarter, Vol 3, 1998 

September 
• FTC-045A, 45B, 45C, SWMUs 28, 29, 30, Buildings 8030, 8000, 8142 Battery Acid 

Neutralization Shops, Final, Work Plan, Battery Acid Neutralization Shops, 1998 
September 

• FTC-073, SWMU 26, Final, Analytical Data Package Addendum, Equalization Basin 
Vol. II , 1998 October 

• FTC-033, SWMU 53, Final, RFI Summary and Letter Work Plan Addendum, 
Building 8000, 1998 October 

• FTC-016, SWMU 12, Final, RFI Work Plan, Landfill 12 (ECC), 1998 October 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 2nd Quarter 

1998, Final, 1998 November 
1999 
• Final, Sampling Plans for Quarterly Groundwater Monitoring Program - 1999 Qrts 1 

& 3, 1999 January 
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IRP Contamination Assessment
1999 (Cont’d) 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 3rd Quarter 

1998 , 1999 February 
• FTC-043, SWMU 51, DIO, Draft Final Rev. 01, RFI Work Plan for DIO Hazardous 

Waste Storage Area, 1999 February 
• FTC-09, SWMU 5, Draft Final, Motor Pool Cap Work Plan, Landfill 5, 1999 

February 
• Final, Quarterly Groundwater Monitoring Program, 1996, Fourth Quarter, Vol 4, 

1999 March 
• FTC-09, SWMU 5, Draft Final, ET Cap Work Plan Landfills 5&6, 1999 March 
• FTC-017, SWMU 45, Final, RFI Report, Range 1, Open Burn Grounds (ECC), 1999 

May 
• FTC-09, SWMU 5, Final , Design Analysis for Landfill 5, Motor Pool Cap (HLA), 

1999 June 
• Final, Analytical Data Packages, Quarterly Groundwater Monitoring Program 1999, 

1999 June 
• FTC-08, 24, 32, SWMUs 44, 4, 50, 34, 27, Draft Final, RFI for Group A Sites, 1999 

June 
• Final, Letter Work Plan for Investigating Bldgs. 1860, 6290, 8300, 1882, 1515, 9648, 

1999 
• FTC-09, SWMU 5, Final , Motor Pool Cap Work Plan, Landfill 5, 1999 June 
• FTC-023, SWMUs 55-111, Draft Final, Phase I RFI Report, Former Used/Waste Oil 

Tanks - 11 Site, 1999 July 
• FTC-023, SWMUs 55-111, Draft Final, QCSR, Phase I RFI Former Used/Waste Oil 

Tanks - 11 Site, 1999 July 
• FTC-033, SWMU 53, Letter Work Plan Addendum for Northern Manholes, Building 

8000, 1999 July 
• Final Letter, Work Plan for Subsurface Investigations at Heating Oil Plants, Buildings 

1860 & 6290, 1999 August 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 4th Quarter 

1998 , 1999 August 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 1st Quarter 

1999, 1999 August 
• FTC-05, SWMU 1, Draft Final, Gradefill Work Plan Landfill 1 Drainage Channel, 

1999 August 
• Site Specific Safety & Health Plan, Petroleum Hydrocarbon Site Drilling & 

Remediation, Multiple Sites, 1999 Aug 
• FTC-021,22, SWMU 24, Draft Final, RFI Report, 1999 August 
• FTC-023, SWMUs 55-111, Draft Final, Letter Work Plan Addendum, Former 

Used/Waste Oil Tanks and Oil/Water Separators - 33 Site, Modification to Field 
FTC-018, 19, 27, 48, SWMUs 46, 47, 48, 31, Draft Final, RFI Report for Group B 
Sites, 1999 September 

• Sampling for the Former Oil/Water Separator Discharge Locations, 1999 September 
• FTC-020, SWMU 13, Draft Final, Rev. 1, Phase I CMS Work Plan , 1999 October 
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IRP Contamination Assessment
1999 (Cont’d) 
• FTC-039, SWMU 23, Draft Final, RFI Report Sewage Treatment Lagoons, 1999 

November 
• FTC-076, SWMU 163, Draft Final, RFI Work Plan for Industrial Wastewater System, 

1999 November 
• FTC-083, SWMU 167, Draft, Site Close Report - Building 749, RFI on Numerous 

USTs, 1999 November 
• FTC-021,22, SWMU 24, Draft Final, Oil/Water Separator Removal Work Plan Fire 

Training Area, 1999 November 
• FTC-08, SWMU 4, Landfill 4, Draft Final Rev.1, RFI Work Plan, 1999 December 
2000 
• Final, Sampling Plans for Quarterly Groundwater Monitoring Program - 2000, 2000 

January 
• FTC-014, SWMU 10, Draft Final, RFI Work Plan, Landfill 10, 2000 January 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 2nd Quarter 

1999, 2000 January 
• FTC-010, SWMU 6, Concept Design Landfill 6 Removal, 2000 February 
• SWMU 110, Draft , Letter Work Plan Addendum for Former Used/Waste Oil Tanks - 

33 Site, Re-sampling Associated With Quanterra Environmental Services 
Performance, 2000 March 

• FTC-073, SWMU 26, Final, RFI Report, Equalization Basin, 2000 March 
• FTC-09, SWMU 5, Draft Final, ET Cap Work Plan, Landfill #5, 2000 March 
• FTC-09, SWMU 5, Final, Certification Report Landfill 5 Motor Pool Cap, 2000 

March 
• FTC-083, SWMU 167, Draft Final, SWMU 167 Summary report, North Specker 

Avenue Groundwater Plumes, 2000 March 
• FTC-088, SWMU 169, UST Site Building 1211, Final, Letter Work Plan Addendum 

for Additional Subsurface Investigation , 2000 March 
• Integrated Solid Waste Management Plan, 2000 March 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 3rd Quarter 

1999, 2000 April 
• FTC-020, SWMU 13, Analytical Data Package - Volume 3, 2000 April 
• FTC-020, SWMU 13, Final, RFI Report, Grit/Oil Pit, 2000 May 
• FTC-020, SWMU 13, Final, Letter Work Plan for Installing Additional Temporary 

Direct Push Wells Grit/Oil Pit and Landfill 1 CMS - Phase 1, 2000 May 
• FTC-010, SWMU 6, Final, RFI Report Landfill 6, 2000 May 
• FTC-05, SWMU 1, Draft Final, Construction and Debris Landfill Design and 

Operation Plan, 2000 June 
• FTC-078, SWMU 166, Bldg. 8110 Former Wash Rack, Final, Letter Work Plan 

Subsurface Investigation, 2000 June 
• FTC-039, SWMU 23, Draft Final, RFI Report Addendum Letter Report Sewage 

Treatment Lagoons, 2000 June 
• FTC-020, SWMU 13, Final, QCSR - Addendum to RFI Report, 2000 June 
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IRP Contamination Assessment
2000 (Cont’d) 
• SWMU 111, Final, Letter Work Plan, Subsurface Investigation - Building 8110, 2000 

June 
• FTC-077, SWMU 165, Bldg. 8110  Former Lime Pit, Final, Letter Work Plan 

Subsurface Investigation, 2000 June 
• Module I, Background Soil, Final, Letter Work Plan for Supplemental Background 

Soil Sampling, 2000 June 
• Final, Quality Control Summary Report RFI on Multiple UST (FEC Doc), 2000 July 
• FTC-043, SWMU 51, Analytical Data Package, 2000 July 
• FTC-042, SWMU 22, Analytical Data Package for Sewage Treatment Plant, 2000 

July 
• SWMUs 74, 75,  Final, Letter Work Plan Addendum, Former Used/Waste Oil Tanks 

and Oil/Water Separators - Building 2840 and Building 2940, 2000 July 
• SWMUs 72, 74, 89, 90,  Final , Letter Work Plan Addendum - Former Used/Waste 

Oil Tanks and Oil/Water Separators - Building 2735, Building 2840, Building 9609, 
and Building 9620, 2000 July 

• SWMUs 110, 72,  Final, Letter Work Plan Addendum, Former Used/Waste Oil Tanks 
- Building 2427 and Building 2735, 2000 July 

• SWMU 110, Final, Letter Work Addendum, Former Used/Waste Oil Tanks - 
Building 2427, 2000 July 

• FTC-09, SWMU 5, Final , Construction Report Landfill 5 Motor Pool Cap, 2000 
August 

• FTC-058, SWMU 16, Draft Final, QCSR, 2000 August 
• FTC-08, SWMU 4, MatcomTM Suitability Report (Harding Lawson), 2000 August 
• FTC-033, SWMU 53, Draft Final, RFI Work Plan, Building 8001, Former Waste 

Oil/Solvent USTs, 2000 August 
• Fort Carson Community Involvement Plan, 2000 August 
• FTC-010, SWMU 6, Final, Waste Relocation Work Plan, Landfill 6, 2000 August 
• FTC-083, SWMU 167, Final, Letter Work Plan for Additional Subsurface 

Investigation, 2000 September 
• Final Letter, Work Plan for the Installation of Additional Soil Borings - Building 

6290, 2000 September 
• FTC-083, SWMU 167, Interim Report, Subsurface Investigation and Pilot Test 

Installation, 2000 November 
• FTC-010, SWMU 6, Final, Work Plan for Utility Relocation Project Landfill 6 

(HLA), 2000 November 
• FTC-093, SWMU 168, POW Camp, Draft Final, Newly Identified SWMU Report - 

POW Camp, 2000 December 
• FTC-08, SWMU 4, Draft Final Rev. 2, RFI Work Plan, 2000 December 
2001 
• FTC-010, SWMU 6, Final, Overhead Electrical Power & Communication Lines 

Relocation Work Plan, 2001 January 
• Final, Sampling Plans for Quarterly Groundwater Monitoring Program - 2001, 2001 

January 
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IRP Contamination Assessment
2001 (Cont’d) 
• FTC-083, SWMU 167, Revised Draft Final, Letter Work Plan for Interim Remedial 

Action, 2001 January 
• FTC-027, SWMU 48, Range 123,  1995 data will be with Group B documents.,   
• FTC-027, SWMU 48, Work Plan for Additional Soil Sampling, 2001 January 
• FTC-09, SWMU 5, Final, Certification Report Landfill 5 ET Cap (HLA), 2001 

February 
• FTC-018, SWMU 46, Draft Final, Work Plan for Additional Soil Sampling, 2001 

February 
• FTC-040, SWMU 25, Draft Final, Work Plan for Additional Soil Sampling, 2001 

February 
• FTC-077, SWMU 165, Final, RFI Work Plan, 2001 February 
• FTC-077, SWMU 165, Draft Final, RFI Work Plan, 2001 February 
• FTC-058, SWMU 16, Draft Final, RFI Report, Vapor Degreaser, 2001 March 
• Module II, Background Groundwater,  Proposed Final Well Selection for Background 

Groundwater Data Set, 2001 March 
• FTC-074, SWMU 35, Draft Final, No Further Action Request, 2001 March 
• FTC-015, SWMU 11, Draft Rev. 2, RFI Work Plan, Landfill 11, 2001 March 
• FTC-09, SWMU 5, Draft Final, RFI Report Landfill 5, 2001 March 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 2nd Quarter 

2000 , 2001 March 
• FTC-027, SWMU 48, Final Letter, Work Plan for Additional Soil Sampling Range 

123, 2001 April 
• FTC-076, SWMU 163, Draft Final, RFI Work Plan Industrial Waste Water System, 

2001 April 
• Final, Site Characterization Reports, Bldg. 1860 and Bldg. 6290, 2001 April 
• FTC-088, SWMU 169, Draft Final, Newly Identified SWMU Report, 2001 April 
• FTC-083, SWMU 167, Final, Letter Work Plan for Additional Subsurface 

Investigation, 2001 May 
• FTC-044, SWMU 27, Draft Final, RFI Report Building 301 Drainage Ditch, 2001 

May 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 3rd Quarter 

2000, 2001 May 
• FTC-021, 22, 23, 39, SWMUs 23, 24, 90, Butts East Combined Sites, Final, RFI 

Work Plan, BECS, 2001 May 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 1st Quarter 

2001, 2001 March 
• FTC-020, SWMU 13, Draft Final, Phase I CMS Report, Landfill 1 and Grit/Oil Pit, 

2001 March 
• FTC-031, SWMU 21, Industrial WWT Plant 
• FTC-032, SWMU 34, Draft Final, RFI Report Vehicle Wash Rack Drainage Ditches, 

2001 May 
• FTC-043, SWMU 51, Draft Final, RFI Work Plan for Additional Surface Soil 

Sampling, 2001 June 
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IRP Contamination Assessment
2001 (Cont’d) 
• FTC-020, SWMU 13, Draft Final, Phase II CMS Work Plan, Landfill 1 and Grit/Oil 

Pit, 2001 June 
• SWMU 84, Draft Final, Letter Work Plan Addendum, Former Used/Waste Oil Tanks 

- Building 8300, 2001 June 
• FTC-021,22, SWMU 24, Draft Final , Oil/Water Separator Removal Work Plan Fire 

Training Area, 2001 June 
• FTC-076, SWMU 163, Draft Final, Rev. 1, RFI Work Plan Industrial Waste Water 

System, 2001 June 
• FTC-079, SWMU 18, Draft Final, Removal Work Plan, 2001 June 
• FTC-048, SWMU 31, Draft Final, RFI Report, Demolition Area, 2001 July 
• Module II, Background Groundwater, Draft Final, Work Plan, Background 

Groundwater Data Set, 2001 July 
• FTC-021,22, SWMU 24, Draft Final, Oil/Water Separator Removal Work Plan 

Addendum Fire Training Area, 2001 July 
• FTC-024, SWMU 50, Final, RFI  Report DRMO Hazardous Waste Storage Facility, 

2001 July 
• FTC-08, SWMU 4, Draft Final Rev. 1, RFI Report , 2001 July 
• FTC-033, SWMU 53, Draft Final, Interim Corrective Measure Work Plan, Building 

8000, 2001 July 
• FTC-033, SWMU 53, Final, Interim Corrective Measure Work Plan, Building 8000, 

2001 August 
• FTC-09, SWMU 5, Final, Quarterly Site Specific Monitoring Program, 4th Quarter 

2000, 2001 August 
• FTC-020, SWMU 13, Final, Phase II CMS Work Plan, Landfill 1 and Grit/Oil Pit, 

2001 August 
• FTC-020, SWMU 13, Final, Phase I CMS Summary Report, Landfill 1 and Grit/Oil 

Pit, 2001 September 
• FTC-017, SWMU 45, Final, Letter Work Plan Range 1, Open Burning Grounds, 2001 

September 
• FTC-017, SWMU 45, Draft Final, Conceptual Removal Plan, Range 1 Concrete 

Basin, 2001 September 
• FTC-020, SWMU 13, Final, Phase II CMS Work Plan, Landfill 1 and Grit/Oil Pit, 

2001 October 
• FTC-020, SWMU 13, Final, Phase I CMS Summary Report, Landfill 1 and Grit/Oil 

Pit, 2001 October 
• FTC-015, SWMU 11, Draft Final, RFI Report, Landfill 11, 2001 October 
• Module II, Background Groundwater,  Final, Work Plan, Background Groundwater 

Data Set, 2001 October 
• FTC-047, SWMU 19, Draft Final, RFI Work Plan , 2001 November 
• Module I, Background Soil, Draft Final, Evaluation of Background Soil Data for Fort 

Carson , 2001 November 
• FTC-048, SWMU 31, Final, RFI Report, Demolition Area, 2001 November 
• FTC-09, SWMU 5, Final, Construction Report Landfill 5 ET Cap, 2001 December 
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IRP Contamination Assessment

2001 (Cont’d) 
• FTC-043, SWMU 51, Analytical Data Package Addendum, 2001 December 
• FTC-021,22, SWMU 24, Final, Rev. 1, Oil/Water Separator Removal Work Plan 

Addendum Fire Training Area, 2001 December 
2002 
• FTC-026, SWMU14, Pete's Hill Dump,  All Documents now associated with 

Combined Landfill Area,   
• FTC-026, SWMU14, Draft Final, RFI Work Plan, Pete's Hill Dump, 2002 January 
• FTC-093, SWMU 168, Draft Final, QCSR/ADP, POW Camp, 2002 January 
• FTC-093, SWMU 168, Draft Final, RFI Report, POW Camp, 2002 January 
• FTC-045A, 45B, 45C, SWMUs 28, 29, 30, Final, QCSR, Battery Acid Neutralization 

Shops, 2002 January 
• FTC-045A, 45B, 45C, SWMUs 28, 29, 30, Final, RFI Report, Battery Acid 

Neutralization Shops, 2002 January 
• FTC-047, SWMU 19, Final Rev. 1, RFI Work Plan , 2002 January 
• FTC-043, SWMU 51, Final, QCSR DIO Hazardous Waste Storage Area, 2002 

January 
• FTC-043, SWMU 51, Final, QCSR Addendum DIO Hazardous Waste Storage Area, 

2002 January 
• FTC-043, SWMU 51, Final, RCRA Facility Investigation Report DIO Hazardous 

Waste Storage Area, 2002 January 
• FTC-09, SWMU 5, Final, Site Characterization Report Landfill 5 (HLA), 2002 

February 
• FTC-010, SWMU 6, Final, Certification Report Landfill 6 Waste Relocation, 2002 

February 
• FTC-09, SWMU 5, Draft Final, Landfill 5 ET Cap Annual Performance Monitoring 

Report for 2001, 2002 February 
• FTC-09, SWMU 5, Final, ET Cap Work Plan, Landfill #5, 2002 March 
• FTC-021, 22, 23, 39, SWMUs 23, 24, 90, Draft Final , RFI Work Plan Addendum, 

BECS, 2002 March 
• FTC-020, SWMU 13, Draft Final, Pilot Soil Vapor Extraction Treatability Study 

Report, Grit/Oil Pit, 2002 March 
• FTC-026, SWMU14, Draft Final, Rev. 1, RFI Work Plan, Pete's Hill Dump, 2002 

April 
• SWMU 84,  Final, Former Used/Waste Oil Above Ground Storage Tank Legal 

Descriptions, 2002 April 
• SWMU 84, Draft, Letter Work Plan Addendum, Former Used/Waste Oil Tanks - 

Building 8300 (Paragon Analytics Chiller Malfunction Resampling), 2002 April 
• FTC-018, SWMU 46, Draft Final, Rev. 1, RFI Report, 2002 April 
• FTC-018, SWMU 46, Final, QCSR Addendum, 2002 April 
• Module III, Human Health RBCs, Draft Final, Development of Site Wide Risk 

Concentrations, 2002 April 
• Module III, Human Health RBCs, Final, Development of Sitewide RBCs, 2002 April 
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IRP Contamination Assessment
2002 (Cont’d) 
• FTC-079, SWMU 18, Draft Final, RFI Report, Sludge Trench Pit, 2002 May 
• FTC-079, SWMU 18, Draft Final, Rev. 1, QCSR, 2002 May 
• Module V, ECO, Draft Final, Ecological Reconnaissance of B Ditch, Clover Ditch, 

and Central Unnamed Ditch, 2002 May 
• FTC-09, SWMU 5, Draft Final, 2nd Quarter 2001, Groundwater Sampling Results, 

Landfill 5, 2002 May 
• FTC-012, SWMU 8, Final, RFI Work Plan, Landfill 8, 2002 May 
• FTC-020, SWMU 13, Final, Pilot Soil Vapor Extraction Treatability Study Report, 

Grit/Oil Pit, 2002 June 
• FTC-073, SWMU 26, Draft Final, Groundwater Monitoring Plan for Equalization 

Basin, 2002 June 
• Module I, Background Soil, Draft Final, Risk Based Evaluation Procedures Manual 

Module 1, Background Soil, 2002 June 
• Module II, Background Groundwater,  Draft Final, Rev. 1, Sitewide Background Data 

set for Groundwater, 2002 July 
• Module V, Draft, Proposed Methodology, Ecological Risk Assessment, 2002 July 
• SWMU 84, Final, QCSR, Phase I RFI, Former Used/Waste Oil Tanks - 11 Site, 2002 

July 
• FTC-09, SWMU 5, Final, Quarterly Site Specific Monitoring Program, 1st Quarter 

2001, 2002 July 
• FTC-09, SWMU 5, Draft Final, CMS Work Plan Landfill 5, 2002 July 
• FTC-05, SWMU 1, Final, Quarterly Site Specific Monitoring Program, 2nd Quarter 

2001, 2002 August 
• SWMU 84, Draft Final, RFI Addendum, Former Used/Waste Oil Tanks - Building 

8300, 2002 August 
• FTC-09, SWMU 5, Draft Final, Certification Report, Landfill 5, 2002 August 
• FTC-083, SWMU 167, Draft Final, RFI Report, 2002 September 
• FTC-083, SWMU 167, Draft Final, QCSR, 2002 September 
• Module III, Human Health RBCs, Final, Rev. 1, Risk-Based Evaluation Procedures 

Manual, Module III, 2002 October 
• FTC-058, SWMU 16, Final, RFI Report, Vapor Degreaser, 2002 October 
• FTC-09, SWMU 5, Draft Final, Letter Work Plan for Landfill 5 Soil Gas 

Investigation, 2002 October 
• FTC-09, SWMU 5, Draft Final, Quarterly Site Specific Monitoring Program, 2nd 

Quarter 2001 - 2nd Quarter 2002, 2002 November 
• FTC-09, SWMU 5, Draft Final, CMS Work Plan Landfill 5, 2002 November 
• FTC-05, SWMU 1, Draft Final, Quarterly Site Specific Monitoring Program, 3rd 

Quarter 2001, 2002 November 
• FTC-05, SWMU 1, Draft Final, Conceptual Cap Design Landfill 1, 2002 November 
• FTC-05, SWMU 1, Map, Landfill 1 ET Cap Conceptual Design, 2002 November 
• FTC-093, SWMU 168, Draft Final, RFI Letter Work Plan Addendum, POW Camp, 

2002 November 
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Previous Studies 

IRP Contamination Assessment
2002 (Cont’d) 
• FTC-079, SWMU 18, Draft Final, Rev. 1, RFI Report, Sludge Trench Pit, 2002 

December 
• FTC-083, SWMU 167, Draft Final, Rev. 1, RFI Report, North Specker Avenue 

Groundwater Plumes, 2002 December 
• FTC-05, SWMU 1, Draft Final, Quarterly Site Specific Monitoring Program, 4th 

Quarter 2001 - 2nd Quarter 2002, 2002 December 
• FTC-09, SWMU 5, Draft Final, Quarterly Site Specific Monitoring Program, 3rd 

Quarter 2002, 2002 December 
2003 
• FTC-05, SWMU 1, Draft Final, Quarterly Site Specific Monitoring Program, 3rd 

Quarter 2002, 2003 January 
• FTC-08, SWMU 4, Draft Final Rev. 2, RFI Report , 2003 January 
• FTC-079, SWMU 18, Final, QCSR, 2003 January 
• FTC-08, SWMU 4, Draft Final, QCSR Addendum 2, 2003 January 
• Module IV, Groundwater Protection Levels, Draft Final, Development of 

Groundwater Protection Module IV, Groundwater Protection Levels, Final, Rev. 1, 
Risk-Based Evaluation Procedures Manual, Module IV, Development of GPLs, 2003 
January 

• FTC-09, SWMU 5, Draft Final, Landfill 5 ET Cap Annual Performance Monitoring 
Report for 2002, 2003 February 

• FTC-09, SWMU 5, Draft Final, Rev. 1, Landfill 5 Soil Gas Investigation Work Plan, 
2003 March 

• FTC-09, SWMU 5, Final, Construction Report Landfill 5 ET Cap, 2003 May 
• Module III, Human Health RBCs, Final, Risk-Based Evaluation Procedures Manual, 

Module III, Sitewide RBCs, Approved, 2003 March 
• FTC-020, SWMU 13, Interim Remedial Measure, Initial Summary Report (SVE 

system), Grit/Oil Pit, 2003 May 
• FTC-020, SWMU 13, Draft Final, Interim Remedial Action, Source Removal Work 

Plan, Grit/Oil Pit, 2004 May 
• FTC-041, SWMU 54, Draft Final, RFI Work Plan, 2003 May 
• FTC-09, SWMU 5, Final, Certification Report Landfill 5 ET Cap (Harding ESE), 

2003 May 
• SWMU  61, Draft Final & Final, Phase I RFI Report, Former Used/Waste Oil Tank - 

Building 1515, 2003 May 
• SWMU 83, Draft Final, Phase I RFI Report, Former Used/Waste Oil Tanks - 

Building 8200, 2003 May 
• SWMU 85,  Draft Final, Phase I RFI Report, Former Used/Waste Oil Tank - Building 

8930, 2003 May 
• SWMUs 75, 84, 110,  Draft, QCSR Addendum, Former Used/Waste Oil Tanks - 11 

Site, 2003 June 
• SWMU 111,  Final, Letter Work Plan Addendum, Former Used/Waste Oil Tanks - 

Building 8110, 2003 June 
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Previous Studies 

IRP Contamination Assessment
2003 (Cont’d) 
• SWMU 67, Draft Final, Phase I RFI Report, Former Used/Waste Oil Tank - Building 

2239, 2003 June 
• SWMU 80,   Draft Final, Phase I RFI Report, Former Used/Waste Oil Tank - 

Building 3874, 2003 June 
• SWMU 82,   Draft Final, Phase I RFI Report, Former Used/Waste Oil Tanks - 

Building 8152, 2003 June 
• SWMU 81,   Draft Final, Phase I RFI Report, Former Used/Waste Oil Tanks - 

Building 8142, 2003 June 
• SWMU 110, Draft Final, Phase I RFI Report, Former Used/Waste Oil Tank - 

Building 2427, 2003 June 
• FTC-09, SWMU 5, Final, Landfill 5 Soil Gas Investigation Work Plan, 2003 June 
• FTC-09, SWMU 5, Final, Quarterly Site Specific Monitoring Program, 2nd Quarter 

2001 - 2nd Quarter 2002, 2003 June 
• FTC-027, SWMU 48, Draft Final, RFI Report and QCSR, 2003 June 
• FTC-09, SWMU 5, Draft Final, Work Plan for Evapotranspiration Cap, Soil 

Investigation at Landfill 5, 2003 July 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170, Combined Landfill Area , Draft 

Final, Interim Closure Plan CLA, 2003 July 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170, Draft Final, RFI Work Plan 

CLA, 2003 July 
• SWMU 75, Draft Final, Phase I RFI Report, Former Used/Waste Oil Tanks - 

Building 2940, 2003 July 
• SWMU 84, Draft Final, Phase I RFI Report, Former Used/Waste Oil Tank - Building 

8300, 2003 July 
• SWMU 83, Final, Phase I RFI Report, Former Used/Waste Oil Tank - Building 8200, 

2003 July 
• SWMU 111, Draft Final, Phase I RFI Report, Former Used/Waste Oil Tank - 

Building 8110, 2003 July 
• FTC-012, SWMU 8, Draft Final, RFI, Landfill 8, 2003 July 
• FTC-09, SWMU 5, Draft Final, Groundwater and Soil Gas Monitoring Report 1st 

Quarter 2003 Landfill 5, 2003 August 
• FTC-019, 40,  SWMUs 40, 47, Combined Range 121 Open Detonation Grounds and 

Range 121 Open Dumping Area, Draft Final, Letter Work Plan for Monitoring Well 
Installation and Quarterly Groundwater Sampling, 2003 August 

• FTC-09, SWMU 5, Draft Final, Rev. 1, Post-Construction Groundwater and Soil Gas 
Monitoring Plan Landfill 5, 2003 August 

• FTC-09, SWMU 5, Final, Groundwater and Soil Gas Monitoring Report Third 
Quarter 2002, 2003 August 

• FTC-083, SWMU 167, Final, Indoor Air Assessment Work Plan, 2003 August 
• FTC-077, SWMU 165, Draft Final, RFI Work Plan Addendum, Former Lime Pit at 

Building 8110 (Weston), 2003 August 
• FTC-077, SWMU 165, Draft Final, RFI Work Plan Addendum, Former Wash Rack at 

Building 8110 (Weston), 2003 August 
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Previous Studies 

IRP Contamination Assessment
2003 (Cont’d) 
• FTC-09, SWMU 5, Draft Final, Initial Groundwater Investigation Work Plan Landfill 

5, 2003 September 
• FTC-09, SWMU 5, Final, Work Plan for ET Cap Soil Investigation at Landfill 5, 

2003 September 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,, Final, Interim Closure Plan 

CLA, 2003 September 
• Module IV, Groundwater Protection Levels, Final, Rev. 2, Risk-Based Evaluation 

Procedures Manual, Module IV, Development of GPLs, 2003 September 
• Module V, Draft Final, Rev. 1, Risk-Based Evaluation Procedures Manual, Module 

V, Ecological Module V, Risk Procedures Manual, 2003 September 
• Module II, Background Groundwater,  Final, Risk-Based Evaluation Procedures 

Manual, Module II, Sitewide Background Data Set for Groundwater, 2003 October 
• Programmatic Site Safety and Health Plan for RFI and Remedial Design Activities, 

Multiple Sites, 2003 October 
• Module IV, Groundwater Protection Levels, Final, Risk-Based Evaluation Procedures 

Manual, Module IV, Development of GPLs, 2003 October 
• FTC-06, SWMU 2, Draft Final, RFI Work Plan Addendum, Landfill 2, 2003 

September FTC-017, SWMU 45, Draft Final, RFI Work Plan Addendum, Range 1, 
2003 September 

• FTC-09, SWMU 5, Final, Initial Groundwater Investigation Work Plan Landfill 5, 
2003 October 

• FTC-08, SWMU 4, Final, RFI Report , 2003 October 
• FTC-09, SWMU 5, Final, Post-Construction Groundwater and Soil Gas Monitoring 

Plan, Landfill 5, 2003 October 
• FTC-09, SWMU 5, Final, Groundwater and Soil Gas Monitoring Report, First 

Quarter 2003, Landfill 5, 2003 October 
• FTC-017, SWMU 45, Final, RFI Work Plan Addendum, Range 1, 2003 November 
• FTC-09, SWMU 5, Final, Landfill 5 ET Cap Annual Performance Monitoring Report 

for 2001, 2003 December 
• FTC-077, SWMU 165, Draft Final, RFI Report, Former Lime Pit at Building 8110 

(Weston), 2003 December 
• FTC-077, SWMU 165, Draft Final, RFI Report, Former Wash Rack at Building 8110 

(Weston), 2003 December 
• FTC-027, SWMU 48, Final, RFI Report and QCSR, 2003 December 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,, Final, RFI Work Plan CLA, 

2003  
• FTC-093, SWMU 168, Draft Final, RFI Work Plan, Former POW Camp, 2003 

December 
• Misc. Documents, IAP Manuals dating from 1993 through present,   
 
 
 
 

Fort Carson Installation Action Plan 
Page 13- 16 



Previous Studies 

IRP Contamination Assessment
2004 
• FTC-083, SWMU 167, October 2003 Indoor Air Sampling Analytical Results for 

North Specker, 2004 January 
• FTC-019, 40,  SWMUs 40, 47, 1st Quarter Groundwater Monitoring Data for Range 

121 Open Detonation and Open Dumping Area, 2004 January 
• FTC-09, SWMU 5, Draft Final, Landfill 5 Phase I Investigation for ET Cap at 

Landfill 5 (Golder Assoc.), 2004 January 
• FTC-013, SWMU 9, Draft Final, RFI Work Plan, Landfill 9, 2004 January 
• SWMU 58, Draft Final, RFI Report, Former Used/Waste Oil Tank - Building 218, 

2004 February 
• SWMU, 57, Draft Final, RFI Report, Former Used/Waste Oil Tank - Building 635, 

2004 February 
• FTC-047, SWMU 19, Draft Final, RFI Report, Land Spreading Field, 2004 February 
• SWMU 84, ,Draft Final, Letter Work Plan Addendum, Former Used/Waste Oil Tanks 

- Building 8300, 2004 February 
• SWMU 110, Draft Final, Letter Work Plan Addendum, Former Used/Waste Oil 

Tanks - Building 2427, 2004 February 
• SWMU 111, Final, Phase I RFI Report, Former Used/Waste Oil Tank - Building 

8110, 2004 March 
• FTC-015, SWMU 11, Final, RFI Report, Landfill 11, 2004 March 
• FTC-09, SWMU 5, Draft Final, Landfill 5 ET Cap GW and Soil Gas Monitoring 

Report for Nov. 2003, 2004 February 
• FTC-033, SWMU 53, Draft Final, Supplemental RFI Work Plan, Building 8000 - 

Former Waste Oil/Solvent Underground Storage Tanks, 2004 March 
• FTC-09, SWMU 5, Draft Final, Landfill 5 ET Cap Annual Performance Monitoring 

Report for 2003, 2004 March 
• Module VI, NFA, Draft Final, Risk-Based Evaluation Procedures Manual, Module 

VI, Methodology for Identifying No Further Action at Solid Waste Management 
Units, 2004 March 

• FTC-041, SWMU 54, Draft Final, RFI Report, Former Long-Term Haz. Waste 
Storage Area, 2004 March 

• FTC-020, SWMU 13, Draft Final, Former Grit/Oil Pit IRA Summary Report, 2004 
June 

• FTC-021, 22, 23, 39, SWMUs 23, 24, 90, Draft Final, RFI, BECS, 2004 April 
• FTC-09, SWMU 5, Final, Landfill 5 ET Cap Annual Performance Monitoring Report 

for 2002, 2004 April 
• FTC-076, SWMU 163, Draft Final, RFI Report, Fort Carson Sewer System 

(Industrial Wastewater Lines), 2004 April 
• FTC-077, SWMU 165, Final, RFI Report, Former Lime Pit at Building 8110 

(Weston), 2004 April 
• FTC-075, SWMU 36, Draft Final, RFI Report, Old Central Wash Rack, 2004 April 
• FTC-077, SWMU 165, Final, RFI Report, Former Wash Rack at Building 8110 

(Weston), 2004 April 
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Previous Studies 

IRP Contamination Assessment
2004 (Cont’d) 
• FTC-09, SWMU 5, Final, Landfill 5 ET Cap Annual Performance Monitoring Report 

for 2003, 2004 April 
• FTC-09, SWMU 5, Landfill 5 Evapotranspiration Cap Monthly Performance 

Monitoring Corrective Actions, 2004 April 
• FTC-09, SWMU 5, Landfill 5 Evapotranspiration Cap Monthly Performance 

Monitoring Modification, Landfill 5, 2004 April 
• FTC-09, SWMU 5, Landfill 5 Evapotranspiration Cap Column Lysimeters Precision 

and Accuracy, 2004 April 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,, Draft Final, Quarterly 

Monitoring Report, 4th Quarter 2003 ICP, 2004 April  
• Module I, Background Soil, Draft Final, Rev. 2, Risk Based Evaluation Procedures 

Manual Module 1, Background Soil, 2004 April 
• Module I, Background Soil, Final, Risk Based Evaluation Procedures Manual Module 

1, Background Soil, 2004 April 
• Module V, Draft Final, Risk Based Evaluation Procedures Manual Module V, Tier I, 

2004 April 
• Module V, Draft Final, Risk Based Evaluation Procedures Manual Module V, Tier II, 

2004 April 
• SWMU 96,  Draft Final, RFI Report, Former Used/Waste Oil Tank - Building 1404, 

2004 April 
• FTC-093, SWMU 168, Final, RFI Work Plan, Former POW Camp, 2004 March 
• FTC-083, SWMU 167, Draft Final, CMS Work Plan for North Specker Avenue, 2004 

April 
• SWMU 91,  Draft Final, Phase I RFI Report, Former Used/Waste Oil Tank - Building 

9628, 2004 May 
• SWMU 85,  Final, Phase I RFI Report, Former Used/Waste Oil Tank - Building 

8930, 2004 May 
• FTC-027, SWMU 48, Draft Final, Letter Work Plan, Remedial Action at Range 123, 

2004 May 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,, Final, Quarterly Monitoring 

Report, 4th Quarter 2003 ICP, 2004 May 
• FTC-010, SWMU 6, Draft Final, Construction Completion Report, Former Landfill 6 

Waste Relocation, 2004 May 
• FTC-06, SWMU 2, Final, RFI Work Plan Addendum, Landfill 2, 2004 May 
• FTC-09, SWMU 5, Request for Reduction in Groundwater Monitoring Requirements, 

Landfill 5, 2004 May 
• FTC-020, SWMU 13, Final, Interim Remedial Action, Source Removal Work Plan, 

Grit/Oil Pit, 2004 June 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,, Draft Final, Quarterly 

Monitoring Report, 1st Quarter 2004 ICP, 2004 June 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,, Draft Final, RFI CLA, 2004 

June 
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Previous Studies 

IRP Contamination Assessment
2004 (Cont’d) 
• FTC-047, SWMU 19, Final, Letter Work Plan Addendum, Land Spreading Field, 

2004 June 
• FTC-042, SWMU 22, Draft, Process Unit Demolition Report, Sewage Treatment 

Plant, 2004 June 
• FTC-079, SWMU 18, Draft Final, RFI Report Addendum, Sludge Trench Pit, 2004 

June 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,, Draft Final, Quarterly 

Monitoring Report, 2nd Quarter 2004 ICP, 2004 June 
• Final, Quarterly Groundwater Monitoring Letter Report-2003 Annual Basewide, 2004 

July 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,, Final, RFI CLA, 2004 August 
• FTC-09, SWMU 5, Final, Results of ET Cap Inv., LF5, 2004 October 
• Module V, Final, Risk Based Evaluation Procedures Manual Module V, Tier II, 2004 

October 
• Draft Final, Field and Laboratory Procedures Manual for Fort Carson Army 

Installation, 2004 October 
• Module V, Final, Risk Based Evaluation Procedures Manual Module V, Tier I, 2004 

October 
• FTC-09, SWMU 5, Final, LF5 Groundwater & Soil Gas Monitoring Plan, LF5, 2004 

October 
• FTC-041, SWMU 54, Final, RFI Report, Former Long-Term Haz. Waste Storage 

Area, 2004 November 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,, Draft Final, Quarterly 

Monitoring Report, 3rd Quarter 2004 ICP, 2004 December 
• FTC-012, SWMU 8, Draft Final, Existing Cover Evaluation Work Plan, Landfill 8, 

2004 December 
• FTC-018, SWMU 46, NFA Request, Range 1A, 2004 December 
• FTC-027, SWMU 48, Draft Final, Remedial Action Summ. Report, Range 123, 2004 

December 
• FTC-027, SWMU 48, Final, Remedial Action Summ. Report, Range 123, 2004 

December 
• FTC-034,36, SWMU 33,32, Draft Final, RFI Work Plan, Golf Course Sewage 

Treatment Plant Effluent and Sludge Spreading Area, 2004 December 
2005 
• FTC-088, SWMU 169, Draft Final, RFI Report, Building 1211, 2005 January 
• FTC-034,36, SWMU 33,32, Final, RFI Work Plan, Golf Course Sewage Treatment 

Plant Effluent and Sludge Spreading Area, 2005 January 
• FTC-047, SWMU 19, Final, RFI Report, Land Spreading Field, 2005 January 
• FTC-09, SWMU 5, LF5 ET Cap Monthly Performance Monitoring CAs Summary, 

2005 January 
• FTC-018, SWMU 46, NFA Request Addendum, Range 1A, 2005 January 
• FTC-018, SWMU 46, CDPHE Approval of NFA Request and Addendum, Range 1A. 

, 2005 January 
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IRP Contamination Assessment
2005 (Cont’d) 
• FTC-027, SWMU 48, NFA Request, Range 123, 2005 February 
• FTC-09, SWMU 5, Draft Final, ET Cap Annual Performance Monitoring Report for 

2004, LF5, 2005 February 
• Module VI, Interim Final, Risk-Based Evaluation Procedures Manual, Module VI, 

Methodology for Identifying No Further Action at Solid Waste Management Units, 
2005 February 

• FTC-09, SWMU 5, Draft Final, Groundwater & Soil Gas Monitoring Report, 2nd 
Semiannual Report 2004, LF5, 2005 February 

• Module V, Final, (Rev. 1) Risk Based Evaluation Procedures Manual Module V, Tier 
II, 2005 March 

• FTC-012, SWMU 8, Final, Existing Cover Evaluation Work Plan, Landfill 8, 2005 
March 

• FTC-021, 22, 23, 39, SWMUs 23, 24, 90, Final, RFI, BECS, 2005 March 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170,  Draft Final, Quarterly 

Monitoring Report, 4th Quarter 2004 ICP, 2005 March 
• FTC-033, SWMU 53, Final, Supplemental RFI Work Plan, Building 8000 - Former 

Waste Oil/Solvent Underground Storage Tanks, 2005 April 
• FTC-027, SWMU 48, Revised NFA Request, Range 123, 2005 April 
• FTC-093, SWMU 168, Draft Final, Letter RFI Workplan Addendum, former POW 

Camp, 2005 April 
• FTC-093, SWMU 168, Final, Letter RFI Workplan Addendum, former POW Camp, 

2005 May 
• FTC-027, SWMU 48, CDPHE Approval of NFA Request and Revised Request, 

Range 123, 2005 May 
• FTC-09, SWMU 5, Final, ET Cap Annual Performance Monitoring Report for 2004, 

LF5, 2005 May 
• FTC-05,11,20,26,79,100, SWMUs 1,7,13,14,18,170, Draft Final, Quarterly 

Monitoring Report, 1st Quarter 2005 ICP, 2005 June 
• FTC-06, SWMU 2, Draft Final, RFI, Landfill 2, 2005 June 
• FTC-010, SWMU 6, Final, Construction Completion Report, Former LF6 Waste 

Relocation, 2005 June 
• FTC-047, SWMU 19, Final, RFI Report (Revision 1), Land Spreading Field, 2005 

June 
• Module VI, Interim Final, Risk-Based Evaluation Procedures Manual, Module VI, 

Methodology for Identifying No Further Action at Solid Waste Management Units, 
2005 June 

 
Other 
• RAB Meeting Minutes and Newsletters,   
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SWMU 2/3 (FTC-006/007) 
LANDFILL 2/3 (1957-1978) 

 
 
 
Landfills 2 and 3 (SWMUs 2 & 3) are former 
contiguous landfills located east of the Cantonment 
Area that were operated from 1957 to 1978.  This 
landfill was properly closed in accordance with solid 
waste regulations at the time landfill operations ceased. 
The RFA conducted in 1994 then identified this site for 
inclusion in the RCRA Part B permit.  Therefore, all 
investigation and remediation is being conducted under 
the Corrective Action Program. Waste at this site 
consists of sanitary waste, sludges from multiple 
sources, waste petroleum, oil, and lubricants (POL), 
cinder ash and, potentially, explosives and UXO.  A 
combined trench and area fill method was used at this 
80-acre site.  Part of the landfill (~50 acres) is currently 
covered with a soil cover.  
Surface water control measures were installed in 1992.  
Grading activities were conducted in 1998 and 2000 to 
further control surface water. 
There is evidence that leachate generated from this site has migrated to the groundwater; however it 
does not appear that contaminants are migrating from the area.  Groundwater samples contained 
VOCs (mainly 1, 2-DCA) and inorganics (selenium) above CGWS.  Low levels of petroleum 
products have also been detected, but below action levels. 
RFI activities, which included the installation of additional groundwater wells and soil gas 
monitoring points, were completed in December 2004. The RFI Report will be submitted to CDPHE 
in May 2005. 
 
 
 

 
 
ER,A 
RRSE:  Medium 
 
COCs: VOCs, Inorganics 
 
MEDIA OF CONCERN: 
Soil (landfill materials), Groundwater 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS.................. 199503........... 199811 
RFI/CMS ....... 199605........... 201010 
DES ............... 200910........... 201010 
IRA................ 199209........... 199212 
CMI(C) .......... 201010........... 201109 
LTM .............. 201210........... 204110 
 
RC: 201109

STATUS SITE DESCRIPTION 

CLEANUP STRATEGY
Annual monitoring for 5 years. 
Implement a CMS in FY09.  
Implement remedy in FY10 (assumed design and construction of cap). 
Perform long-term management (minor cover maintenance and groundwater monitoring specific to 
known constituents). 
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SWMU 4 (FTC-008) 
LANDFILL 4 (1957) 

 
 
 
Landfill 4 (SWMU 4) is located in the northeast 
section of the Cantonment Area. According to 
historical records, Landfill 4 covered approximately 14 
acres. The landfill was excavated into the alluvium and 
operated for about 6 months in 1957 to receive 
construction debris, sanitary wastes and possibly small 
amounts of sludge and waste petroleum, oil, and 
lubricants. The presence of shallow groundwater (less 
than 5 feet) forced the landfill to be abandoned. The 
Defense Reutilization and Marketing Office Storage 
Yard (FTC-024, SWMU 50) were subsequently built 
over the former landfill. This landfill was properly 
closed in accordance with solid waste regulations at the 
time landfill operations ceased. The RFA conducted in 
1994 then identified this site for inclusion in the RCRA 
Part B permit. Therefore, all investigation and 
remediation is being conducted under the Corrective 
Action Program. 
Groundwater monitoring indicated metals and VOCs below CGWS in the vicinity of this site. 
In 2002, an existing well was over drilled to collect samples of the PVC casing for analysis of vinyl 
chloride to determine if the well casing was degrading and the cause of vinyl chloride in 
groundwater. Analytical results indicated concentrations below the laboratory practical quantitation 
limits. 
The RFI Report (Revision 2) was approved in October 2003 and no CMS was imposed. 
 
 
 
 
CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE:  Low 
 
COCs: VOCs, Inorganics 
 
MEDIA OF CONCERN: 
Soil (landfill material), Groundwater, 
Surface Water 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS.................. 199503........... 199812 
RFI/CMS ....... 199810........... 200409 
LTM .............. 200410........... 203310 
 
RC:  200409 

STATUS 

Perform a risk evaluation. 
Perform long-term management for both the groundwater and asphalt cover. 
[Note: Installation-wide programmatic costs are also accounted for at this site. 
These include perimeter monitoring wells, data base management, technical and program support, 
and annual updates of risk assessment modules.] 
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SWMU 5 (FTC-009) 
LANDFILL 5 (1946-1956) (PAGE 1 OF 2) 

 
 
 
SITE DESCRIPTION 

Landfill 5 (SWMU 5) is an abandoned landfill located 
in the northeast corner of the Cantonment Area, close to 
the installation boundary, covering ~20 acres.  It was 
operated from 1946 to 1956.  Historical records indicate 
that accepted wastes included construction debris, 
mixed sanitary waste, waste POL, waste from the old 
mule barn area, coal cinders and ash.  This landfill was 
properly closed in accordance with solid waste 
regulations at the time landfill operations ceased. The 
RFA conducted in 1994 then identified this site for 
inclusion in the RCRA Part B permit.  Therefore, all 
investigation and remediation is being conducted under 
the Corrective Action Program. The RFI report was 
approved by CDPHE in September 2001. 

A composite cap (IRA) with an asphalt surface was 
installed in fall 1999 over 5 acres of the site to manage 
stormwater runoff and facilitate vehicle parking for the 
96th ARCOM.  In 2000, an evapotranspiration (ET) cap (IRA) was installed over 15 acres and 
upgradient and downgradient wells were installed.  Moisture monitoring at the ET cap continues to 
show performance above expectations. 

 
 
ER,A 
RRSE:  Medium 
 
COCs:  VOCs, Inorganics 
 
MEDIA OF CONCERN: 
Soil (landfill material), Groundwater, 
Surface Water 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS .................. 199503........... 199707 
RFI/CMS ....... 199605........... 200412 
IRA................ 199805........... 200010 
LTM .............. 200412........... 202410 
 
RC:  200412

STATUS 

Although previously noted that groundwater monitoring has detected nitrate above drinking water 
standards leaving the post, sampling performed to date has not identified an off-post threat. 
Installation-wide distribution of nitrate in groundwater is being investigated and will incorporate 
nitrate concentrations detected at Landfill 5. TCE has also been detected and concentrations have 
dropped under CGWS in recent years.   
 
Elevated levels of methane have been detected in soil gas probes east of the motorpool cap.  
However, wind-driven turbines placed on select gas probes have been effective in venting the 
elevated levels.  New soil gas monitoring probes were installed in August 2004 and are sampled 
quarterly in accordance with the approved Corrective Action Work Plans.   
 
The ET Cap was approved by CDPHE in November 2004, following additional soil classification and 
cap installation investigation activities. In December 2004, the CDPHE approved the Final Initial 
Groundwater Investigation Summary Report. No CMS was imposed, acknowledging that Landfill 5 
has not contributed to groundwater contamination above screening levels downgradient of the 
landfill.  As a result, this SWMU has completed the remedy phase of corrective action and is now 
undergoing the long-term management phase. 
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SWMU 5 (FTC-009) 
LANDFILL 5 (1946-1956) (PAGE 2 OF 2) 

 
 
 
 
CLEANUP STRATEGY

Perform long-term management (minor cap maintenance and groundwater monitoring) in accordance 
with the approved Corrective Action Work Plans. 
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SWMU 7 (FTC-011) 
LANDFILL 7 (1968-1978) 
 
 

Landfill 7 (SWMU 7) is an inactive landfill located 
within the Landfill 1 certificate of designation and has 
been included as part of the Combined Landfill Area 
(CLA) investigation. It operated as a canyon fill 
landfill from 1968 to 1978, accepting construction 
debris and other material.  The total area of the landfill 
is six acres, which currently has a soil cover.  This 
landfill was properly closed in accordance with solid 
waste regulations at the time landfill operations 
ceased. The RFA conducted in 1994 then identified 
this site for inclusion in the RCRA Part B permit.  
Therefore, all investigation and remediation is being 
conducted under the Corrective Action Program.  The 
CLA RFI Report was submitted to CDPHE in June 
2004 and approved in August 2004, at which time a 
CMS was imposed. 

 
 
 
 

SITE DESCRIPTION  
 
ER,A 
RRSE:  Low 
 
COCs:  None 
 
MEDIA OF CONCERN: 
Soil (landfill material, Groundwater, 
Surface Water 
 
PHASES Start  End  
RFA............... 198210........... 198301 
CS.................. 199810........... 199812 
RFI/CMS....... 200312........... 200610 
CMI(C).......... 200610........... 201009 
LTM .............. 201010........... 201510 
 
RC:  201010 

STATUS 

CLEANUP STRATEGY

This SWMU will undergo interim management (to include groundwater, soil gas and cover 
monitoring) until site closeout.  

Implement a CMS in FY05.  
Evaluate, design, augment, maintain and inspect existing cover, as needed. 
Perform long-term management (minor maintenance and groundwater monitoring as part of the 
CLA).  
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SWMU 8 (FTC-012) 
LANDFILL 8 (1972-1973)  

 
 
 
Landfill 8 (SWMU 8) consists of two canyon fill 
landfills, which operated from 1972 to 1973.  These 
areas total ~13 acres and received construction and 
demolition debris. This landfill was properly closed in 
accordance with solid waste regulations at the time 
landfill operations ceased. The RFA conducted in 1994 
then identified this site for inclusion in the RCRA Part 
B permit.  Therefore, all investigation and remediation 
is being conducted under the Corrective Action 
Program and in accordance with Subtitle D regulations. 
This landfill is located directly north of Landfill 2/3 
(SWMU 2/3).  RFI fieldwork activities were conducted 
in 2002 and included trenching, soil gas monitoring, 
and groundwater monitoring well installation (all dry). 

 
RFI data demonstrates minimal impacts to soil, 
groundwater and surface water. 

The RFI Report was submitted in July 2003 and approved in June 2004.  A CMS was not imposed for 
this SWMU, however, a presumptive remedy will be completed in order to assess current cover 
thickness and mitigate storm water runoff at the landfill. A work plan detailing the cover evaluation 
was approved by CDPHE in March 2005.  
 

 
 
 
The cover evaluation fieldwork will be implemented in FY05 (funded in FY04). 

SITE DESCRIPTION  
 
ER,A 
RRSE:  Low 
 
COCs: VOCs 
  
MEDIA OF CONCERN: 
Soil (landfill material), Groundwater, 
Surface Water 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS.................. 199805........... 199912 
RFI/CMS ....... 199910........... 200510 
DES ............... 200510........... 200610 
CMI(C) .......... 200510........... 200810 
LTM .............. 200810........... 201310 
 
RC:  200810 

STATUS 

CLEANUP STRATEGY

A presumptive remedy selection, including risk evaluation will be developed for the site.   

Perform long-term management (minor maintenance of the cover and five years groundwater 
monitoring).  
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SWMU 9 (FTC-013) 
LANDFILL 9 (1965-1973) 

  
 
 

SITE DESCRIPTION 
Landfill 9 (SWMU 9) is a 7.5 acre, abandoned landfill 
located south of the Cantonment Area.  The specific 
nature of activities conducted during the landfill’s 
period of operation (1965 to 1973) is unknown, but 
most likely consisted of receiving construction debris. 
This landfill was properly closed in accordance with 
solid waste regulations at the time landfill operations 
ceased. The RFA conducted in 1994 then identified 
this site for inclusion in the RCRA Part B permit.  
Therefore, all investigation and remediation is being 
conducted under the Corrective Action Program. 

Two temporary wells were installed downgradient of 
the landfill during the RFA. Groundwater samples 
collected from these wells contained metals below 
CGWS, but above interim background levels 
established at the time. 

The RFI work plan was submitted to CDPHE in 
January 2004, approved in August 2004, and 
implemented between October 2004 and February 2005. Fieldwork included the installation of 
monitoring wells and soil gas probes, groundwater, sediment, surface water and leachate sampling, 
and a geophysical survey (EM-31/61) and confirmatory trenching to define landfill boundaries.   

 
 
ER,A 
RRSE:  Medium 
 
COCs:  VOCs, Inorganics 
  
MEDIA OF CONCERN: 
Soil (landfill material), Groundwater, 
Surface Water 
 
PHASES Start  End  
RFA............... 198210........... 198301 
CS.................. 199801........... 199901 
RFI/CMS....... 200210........... 200610 
DES ............... 200610........... 200710 
CMI(C).......... 200610........... 200710 
LTM .............. 201110........... 203510 
 
RC:  200710

STATUS 

 
 
 
 

CLEANUP STRATEGY

The RFI Report will be submitted to CDPHE in July 2005. 
 
It is anticipated that a presumptive remedy selection (to include a soil cover evaluation and a storm 
water runoff assessment), including risk evaluation will be developed for the site pending CDPHE 
review of the RFI.   

Evaluate, design, augment, maintain and inspect existing cover, as needed. 

Perform long-term management (minor maintenance of the cover and groundwater monitoring). 
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SWMU 13 (FTC-020) 
GRIT/OIL PIT 

 
 

 
ER,A 
RRSE:  High 
 
COCs:  VOC’s, SVOC’s, Metals 
 
MEDIA OF CONCERN: 
Soil, Groundwater, Surface Water 
 
PHASES Start  End  
RFA............... 198803........... 198804 
CS.................. 199511........... 199901 
IRA................ 199909........... 200509 
RFI/CMS....... 199511........... 200610 
DES ............... 200510........... 200610 
CMI(C).......... 200510........... 200709 
LTM .............. 200810........... 201310 
 
RC:  200709 

STATUS  
 
 

SITE DESCRIPTION 
The Grit/Oil Pit (SWMU 13) is located within the 
Landfill 1 certificate of designation and has been 
included as part of the Combined Landfill Area (CLA) 
investigation. This site was an open pit where Fort 
Carson deposited the material from the vehicle wash 
facilities, and the Industrial and Sanitary Wastewater 
Treatment Plant sludge, and was in operation from 
1960s to 1992.  The material was placed in a trench 
measuring 240 x 60 x 30 ft. This site was included in 
both the 1994 and 1997 (which is still open) 
Compliance Orders on Consent. The Grit Pit portion 
of the 1997 Compliance Order will be completed upon 
approval of the forthcoming May 2005 Interim 
Remedial Measure Summary Report. 
Samples indicated the presence of metals, VOCs 
(including TCE, and vinyl chloride), BTEX, and 
PAHs in the sludges, surrounding soil and in 
leachate/groundwater immediately downgradient of 
the site.   
In 1998, a surface water control measure (temporary cap) was placed over the pit to reduce the 
infiltration of surface water. In 1999, water and product removal commenced and were successful in 
removing the oily product from the pit.  The RFI was approved by CDPHE in March 2000 and in 
2002, a SVE pilot test was completed and considered moderately successful in reducing the 
concentrations of VOCs in the pit material. 
In July 2004, CDPHE approved an Interim Measure Source Removal Workplan and the contents of 
the Grit/Oil Pit were subsequently removed between November 2004 and January 2005.  Analytical 
results of the confirmatory soil samples collected from the excavation following removal were below 
Fort Carson site-specific risk-based screening levels.   
The Grit/Oil Pit is currently undergoing interim monitoring until closure of the site.   
 
 
 
 

CLEANUP STRATEGY

Conduct a CMS and implement selected remedy.  
Perform long-term management (groundwater monitoring as part of the CLA).  
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SWMU 14 (FTC-026) 
PETE’S HILL DUMP 

 
 

 
ER,A 
RRSE:  Low 
 
COCs:  Metals 
 
MEDIA OF CONCERN: 
Soil (landfill material), Groundwater 
 
PHASES Start  End  
RFA............... 198803........... 198804 
IRA................ 199309........... 199509 
RFI/CMS....... 200010........... 200610 
CMI(C).......... 200510........... 200910 
LTM .............. 200910........... 201410 
 
RC:  200910 

STATUS  
 
 

SITE DESCRIPTION 
Pete’s Hill Dump (SWMU 14) is an inactive ~13.5-
acre landfill located within the Landfill 1 certificate of 
designation and has been included as part of the 
Combined Landfill Area (CLA) investigation. From 
sometime before 1976 to the early 1990s, waste and 
construction debris were dumped over the head wall of 
a box canyon. Records indicate that the site received 
construction debris, municipal waste and wash rack 
residuals.  In 1992/93, the area was re-contoured and 
covered to control surface water.  Preliminary RFI 
activities were conducted in 2002.   

Monitoring wells installed downgradient of Pete’s Hill 
have detected metals above background levels but 
below groundwater standards.  

The CLA RFI Report was submitted to CDPHE in 
June 2004 and approved in August 2004, at which 
time a CMS was imposed. 

This site is currently undergoing interim monitoring until closure of the site.   
 
 
 
 

CLEANUP STRATEGY
 
This SWMU will undergo interim management (to include groundwater, soil gas and cover 
monitoring) until site closeout.  

Implement a CMS in FY05.  
Evaluate, design, augment, maintain and inspect existing cover, as needed. 
Perform long-term management (minor maintenance and groundwater monitoring as part of the 
CLA).  
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SWMU 16 (FTC-058) 
VAPOR DEGREASER SITE, BLDG 8000  

 
 
 
 
The Vapor Degreaser (SWMU 16) operated from the 
mid-1970s until 1992, when it was removed.  
Maintenance personnel used the vapor degreaser to 
clean parts with either TCE or 1,1,1-Trichloroethane 
(VOCs). The stainless steel vapor unit was located in a 
7-foot deep concrete lined pit.  The pit, located in 
Building 8000, is currently covered by a grate and 
used to control the wash water generated from general 
housekeeping activities within Building 8000 and the 
wash water that drips from the nearby Jet Spray 
Washers (FTC-058/SWMU 17). 
Chlorinated VOCs have been detected in the soil 
below the pit in sampling events between 1992 and 
1996, but groundwater was not encountered during the 
RFI activities.  After the first phase of the RFI, 
CDPHE requested additional soil samples below the 
sump area.  In November 1999, additional soil samples were taken and the sump and contaminated 
soil were removed.  The sump excavation was backfilled with clean gravel and covered with 
concrete.  During site restoration, two temporary wells were installed within the former sump 
excavation. 

 
 
ER,A 
RRSE:  Medium 
 
COCs:  VOC’s  
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA............... 198210........... 198301 
CS.................. 199503........... 199812 
IRA................ 199910........... 199912 
RFI/CMS....... 199801........... 200610 
LTM .............. 200610........... 200710 
 
RC:  200610 

STATUS SITE DESCRIPTION 

In 2001, water trapped in the former sump excavation was sampled and purged (total of 119 gallons) 
on a quarterly basis to determine if shallow groundwater or residual liquid was the source of the 
water. Due to fluctuating concentrations of chlorinated solvents and the volume of water purged each 
quarter, Fort Carson was unable to discern if the source of the water was groundwater or residual 
wastewater. 
The RFI report was submitted to the CDPHE in October 2002 and approved in November 2002, at 
which time a CMS was imposed. 
Since the Building 8000 complex is still undergoing extensive investigation, it was requested that the 
CMS for the Vapor Degreaser be extended until the surrounding area has been better characterized. 
This request was granted by CDPHE in June 2004. 
 
 
 
 

CLEANUP STRATEGY

It is anticipated that the CMS will be performed collectively with SWMU 53 (funded with prior year 
funds). 

Implement corrective measure (funded under SWMU 53).       
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SWMU 18 (FTC-079) 
SLUDGE TRENCH/PIT 

 
 

SITE DESCRIPTION 
The Sludge Trench/Pit (SWMU 18) was an unlined pit 
that received waste sludge from the Industrial 
Wastewater Treatment Plant (IWTP) (SWMU 21) 
ponds upon approval from CDPHE.  The sludge 
consisted primarily of oily sand, silt, and clay. In 1985, 
CDPHE approved the request for 2,300 cubic yards of 
IWTP sludge to be disposed in the pit.  

A groundwater investigation was conducted in 
September 1996 (Letter Report for Relative Risk 
Groundwater Sampling of Selected Sites). Groundwater 
was not encountered. 

In June 1997, a hand auger sample was collected to 
characterize the contents of the pit. Results indicated 
petroleum hydrocarbons and metal contaminants. No 
VOCs were detected. 

As part of the RFI pre-characterization sampling 
activities were conducted in March and April 2001 to provide aerial extent, depth to and thickness of 
the sludge materials. In August 2001, approximately 16,530 bcy of soil/sludge was removed. Low 
levels of petroleum hydrocarbons were detected and elevated levels of oil and grease were identified. 
Other than one estimated concentration of methylene chloride, a common laboratory contaminant, no 
additional organics were identified. The Draft Final RFI Report was submitted to CDPHE in 
December 2002.  In 2003, the SWMU was included in the Combined Landfill Area (CLA).  
Therefore, an addendum to the exisitng RFI Report was submitted in June 2004.  The addendum 
summarized the additional data collected from the site during the CLA investigation.  The December 
2002 RFI Report and June 2004 RFI Report Addendum were approved by the CDPHE in June 2004.  
A CMS was not imposed for this site. 

 
 
ER,A 
RRSE:  Low 
 
COCs:  TPH, Metals 
 
MEDIA OF CONCERN: 
Soil 
 
PHASES Start  End  
RFA ............... 199402........... 199405 
CS .................. 199810........... 199907 
IRA................ 200107........... 200110 
RFI/CMS ....... 200310........... 200409 
LTM .............. 200410........... 200509 
 
RC: 200409 

STATUS 

 
 
 
 

CLEANUP STRATEGY

Perform risk evaluation (not including eco) with an NFA request. (funded with prior year funds) 
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SWMU 19 (FTC-047) 
LAND SPREADING FIELD 

 
 
The Land Spreading Field (SWMU 19) site is an open 
area ~2 acres in size where digested sewage sludge 
from the Sewage Treatment Plant (STP) was placed 
into three bermed areas. Some of this sludge may have 
been spread and tilled into the soil around the lagoons.  
The Land Spreading Field is located east of Landfill 1 
(FTC-005).  Operations began in the early 1980s and 
continued until 1988. During multiple site visits, 
considerable evidence of black organic soils and trash 
were observed.  Samples collected from the STP 
indicated that low levels of metals were present in the 
sludge. 
 
A number of groundwater monitoring wells located 
west of the Land Spreading Field have been historically 
dry.  
 
A RFI work plan was submitted to CDPHE in January 2002.  RFI activities included the collection of 
soil samples and the installation of temporary wells in and around the three bermed areas.  Limited 
concentrations of semi-volatile organic compounds and inorganics above risk based concentration 
and groundwater protection levels were detected in shallow soil samples.  No groundwater was 
encountered for sampling. 
 
The Draft Final RFI Report was submitted in February 2004.  Based on CDPHE review, additional 
fieldwork was performed between June and August 2004, which included the installation of one 
downgradient monitoring well, groundwater sampling, soil removal and additional soil sampling.  
Results of the additional fieldwork identified that a pathway to groundwater is not evident at the site 
and that the excavation effort successfully removed two isolated areas exhibiting elevated levels of 
inorganics and benzo(a)pyrene.  The revised RFI Report will be submitted to CDPHE in May 2005. 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Low 
 
COCs:  Metals 
 
MEDIA OF CONCERN: 
Soil 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS .................. 199802........... 199812 
RFI/CMS ....... 199906........... 200510 
LTM .............. 200510........... 200610 
 
RC: 200510 

STATUS 

Perform risk evaluation with NFA request.  
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SWMU 24 (FTC-021/022) 
FIRE TRAINING AREA AND FIRE TRAINING 

STORAGE AREA  
 
 
This site (SWMU 24) consists of both the Fire Training 
Area (FTC-021) and Fire Training Storage Area (FTC-
022).  The two sites were combined under one AEDB-R 
number because they are contiguous sites. 

FTC-021 was a 60 x 60 x 3 ft deep concrete basin 
(which was removed in 1996) located at the east end of 
Butts Army Airfield. Burns were conducted from the 
1960s to 1993.  The water and fire-retardant chemicals 
used in the exercises were discharged to an oil/water 
separator, which discharged to the adjacent sewage 
treatment lagoon (FTC-039). 

The former storage area (FTC-022), where off-
specification/waste fuels were stored for exercises at 
the adjacent fire training area, was used from the 1970s 
to 1992.  The storage area is located immediately east 
of the former Fire Training Area. 

In 1992, the U.S. Army Corps of Engineers Research 
Laboratories (CERL) conducted a sludge study.  
Samples collected from the oil/ water separator detected 
metals, chlorinated VOCs (solvents), and TPH.  The oil/water separator was removed in 2000.  
Additional soil and groundwater samples taken in 1995-2000 indicated PCE above CGWS (5ug/L) in 
several wells located up to 500 ft downgradient from the storage area. 

In 2001, removal of the oil/water separator, separator contents and surrounding shallow soil was 
completed.  Leaks were detected in the piping between the concrete structure and the oil/water 
separator resulting in solvent and POL-contaminated soil still at the site.  In 2001, 2002, and 2003, 
additional soil and groundwater samples were collected at the site to address CDPHE comments on 
the RFI report. 
 
This site has been combined with the nearby Sewage Treatment Lagoons (SWMU 23/FTC-039) 
under one investigation, which is referred to as the Butts East Combined Sites (BECS) investigation. 
The BECS RFI was approved by CDPHE in April 2005 and a CMS imposed. 
 
 
 
Perform CMS (funded with prior year funds) and implement selected remedy.  

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Medium 
 
COCs:  , VOC’s, POL 
 
MEDIA OF CONCERN: 
Soil, Groundwater  
 
PHASES Start  End  
RFA ............... 198803........... 198804 
CS .................. 199504........... 199810 
RFI/CMS ....... 199605........... 200610 
DES ............... 200510........... 200610 
IRA................ 200106........... 200108 
CMI(C) .......... 200510........... 200810 
CMI(O).......... 200610........... 200810 
LTM .............. 200810........... 201310 
 
RC: 200810

STATUS 

Continue to monitor groundwater and evaluate the need for future actions. 
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SWMU 27 (FTC-044) 

DRAINAGE DITCH ADJACENT TO BUILDING 301    
 
 
Drainage from a wash rack and garage at Building 301 
was discharged through underground pipes that emptied 
into this drainage ditch (SWMU 27) from the 1950s to 
1981.  This ditch drains to B Ditch. 

Samples were collected from groundwater, surface 
water and sediment.  Sampling results have not 
indicated any constituents of concern above 
groundwater standards, but low levels of VOCs (PCE) 
were detected. 

The Revised RFI Report was approved by CDPHE in 
2002 and no CMS imposed. 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Low 
 
COCs:  VOC’s 
 
MEDIA OF CONCERN: 
Soil, Groundwater, Surface Water 
 
PHASES Start  End  
RFA ............... 198803........... 198804 
CS .................. 199503........... 199901 
RFI/CMS ....... 199901........... 200410 
 
RC:  200412 

STATUS

Perform a risk evaluation with NFA Request (funded with prior year funds).   
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SWMU 29 (FTC-045A) 
BATTERY NEUTRALIZATION SHOP, BLDG 8030    

 
 
A total of three Battery Shops exist as SWMUs at Fort 
Carson: SWMU 28/FTC-045B–Building 8000, SWMU 
29/FTC-045A – Building 8030, and SWMU 30/FTC-
045C–Building 8142.  The shop at Building 8030 
(SWMU 29) operated from approximately 1980 to 
1993.  Electrolytes from batteries were discharged into 
a floor drain. The drain leads to a holding/neutralization 
tank where the electrolyte was neutralized with sodium 
bicarbonate before being discharged to the industrial 
wastewater system.  In 1993, the area around the floor 
drain was excavated to repair the drain.  However it 
was not possible to repair the drain, as the drain was 
plugged.  The shop room is currently utilized as a break 
room.   

The soil samples collected in 1999 contained inorganics 
above interim background levels.  A few hydrocarbon 
compounds were also detected in soil samples at low 
concentrations.  Groundwater was not encountered in the wells installed for the RFI at this site.  The 
sump was sampled in 2001, and cleaned and decontaminated in 2002. 

The RFI report (for all three SWMUs) was submitted to CDPHE in 2001 and approved in 2002. No 
CMS imposed. 
 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Low 
 
COCs:  Metals 
 
MEDIA OF CONCERN: 
Soil 
 
PHASES Start  End  
RFA ............... 198803........... 198804 
CS .................. 199812........... 199901 
RFI/CMS ....... 199901........... 200308 
LTM .............. 200410........... 200509  
 
RC: 200308 

STATUS 

Perform a risk evaluation (excluding groundwater) with NFA request (funded with prior year funds). 
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SWMU 30 (FTC-045C) 
BATTERY NEUTRALIZATION SHOP, BLDG 8142 

 
 

A total of three Battery Shops exist as SWMUs at Fort 
Carson:  SWMU 28/FTC-045B – Building 8000, 
SWMU 29/FTC-045A – Building 8030, and SWMU 
30/FTC-045C – Building 8142.   

The shop at Building 8142 (SWMU 30) operated from 
1978 to August 1990.  Electrolytes from batteries were 
discharged into a floor drain.  The drain leads to a 
holding/neutralization tank where the electrolyte was 
neutralized with sodium bicarbonate before being 
discharged to the sewer system.  In 1993, the area 
around the floor drain was excavated to repair the drain.  
However it was not possible to repair the drain, and the 
floor drain was permanently sealed with concrete and 
the piping was removed.  Present operations include 
storage of batteries. 

The soil samples collected in 1999 contained inorganics 
above background but below regulatory levels.  Some organic compounds were also detected in soil 
samples at low concentrations.  Chlorinated VOCs were detected at concentrations below 
groundwater standards in the wells. 

The RFI report (for all three SWMUs) was submitted to CDPHE in 2001 and approved in 2002. No 
CMS was imposed. 
 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Low 
 
COCs:   Metals 
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA ............... 198803........... 198804 
CS .................. 199812........... 199901 
RFI/CMS ....... 199901........... 200409 
LTM .............. 200410........... 200509 
 
RC:  200409 

STATUS 

Perform a risk evaluation with NFA Request (funded with prior year funds). 
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SWMU 31 (FTC-048) 
DEMOLITION AREA 

 
 

Parallel trenches were reportedly used to dispose of 
UXO in an ~2.5 acre area located west of Landfill 2/3. 
This area (SWMU 31) was reportedly operated prior to 
1955 until approximately 1967.  

Evidence of UXO disposal was not found during 
sampling at the reported location. Groundwater was not 
encountered during sampling. Inorganics and metals in 
soil were detected at levels below background. 

The city of Fountain placed a water line through a 
portion of the investigated site and encountered no 
evidence of explosives. 

A Final RFI report was submitted in November 2001 
and was approved by CDPHE in January of 2002. No 
CMS was imposed. 

A follow-up review of aerial photo features did not suggest demolition activities at a nearby site. 

A letter was submitted to CDPHE in 2003 summarizing recent review activities including aerial 
photo analysis, interviews with site personnel, and site reconnaissance to support NFA request 
submitted to CDPHE in March 2002. 

The RCRA Part B permit has been modified to indicate that no further action at this site is required. 
 

 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Low 
 
COCs:   Metals 
 
MEDIA OF CONCERN: 
Soil 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS .................. 199503........... 199812 
RFI/CMS ....... 199901........... 200401   
 
RC:  200401 
 

STATUS

None.  SWMU has been closed in the Part B Permit. 
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SWMU 34 (FTC-032) 
VEHICLE WASH RACK STORM DRAINAGES, B 

DITCH AND CLOVER DITCH 
 
 

Vehicle wash rack wastewater from the three former 
motor pools located at the intersection of Titus Blvd. 
and Specker Avenue, was discharged to the sanitary 
sewer system. Storm water from these former motor 
pools discharged into drainage ditches along Frontage 
Rd (SWMU 34) and ultimately into Clover Ditch. 

Sampling conducted to date has not indicated any 
contaminants of concern over action levels although 
low levels of petroleum hydrocarbons were detected. 

The former motor pools have been demolished and the 
sites are currently utilized as storage areas. 

Organics detected in well VWRMW3 will be addressed 
under the RFI for Bldg 2940 (FTC-023/SWMU 75). 
 
The RFI Report was approved by CDPHE in 2002 and 
no CMS imposed. 
 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Low 
 
COCs:   Metals, POL 
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS .................. 199503........... 199811 
RFI/CMS ....... 199902........... 200509 
LTM .............. 200510........... 200610  
 
RC:  200509 

STATUS 

Perform a risk evaluation with NFA Request. 
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SWMU 36 (FTC-075) 
OLD CENTRAL WASH RACK  

 
 

The Old Central Wash Rack (SWMU 36) is located just 
south of the New Central Wash Rack (FTC-074) along 
Clover Ditch.  The site was operated from 
approximately 1980 to 1989.  It discharged wastewater 
to the Industrial Wastewater Treatment Facility.  The 
wash rack equipment was removed and the sumps were 
filled with concrete when the New Central Wash Rack 
was constructed in 1989. 

Two temporary wells were installed during the 
voluntary investigation, and metals were detected at 
concentrations below regulatory standards. 

This site has been identified as a Supplemental 
Environmental Project (SEP) under the 1997 Order on 
Consent.  A RFI work plan was submitted in 1996; 
however, it was never implemented.   

The RFI Report, based on historical documents, limited 
site operations, and groundwater samples from the 
temporary wells installed adjacent to the site, was submitted to CDPHE in February 2004.  Following 
review of the RFI Report, CDPHE requested a work plan to perform additional fieldwork.   
 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ERA 
RRSE: Low 
 
COCs:   Metals, VOCs 
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA ............... 199401........... 199403 
CS .................. 199801........... 199812 
RFI/CMS ....... 200310........... 200510 
LTM .............. 200510........... 200610  
 
RC: 200510 
 

STATUS 

 

Submit a revised RFI work plan and submit RFI Report (funded with prior year funds) 

It is anticipated that a risk evaluation and NFA Request will be completed. 
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SWMU 45 (FTC-017) 
RANGE 1, OPEN BURN GROUNDS  

 
 

SITE DESCRIPTION 

The Open Burn Grounds at Range 1 (SWMU 45) 
consisted of two crossing trenches, 100 feet long and 1 
to 2 feet deep and a concrete pad.  The site is located 
near the intersection of Butts Road and Specker 
Avenue.  Excess propellant was burned at this location 
from 1963 to 1996.  In December 1994, a concrete 
basin was installed to replace the earthen trenches.  In 
October 1996, Fort Carson began use of the new 
concrete basin, allowing SWMU 45 to become inactive. 

In 1985, a team from the U.S. Army Environmental 
Hygiene Agency took 22 surface and subsurface soil 
samples.  Explosives were detected in the surface soil, 
but not in the subsurface soil.  Groundwater samples 
collected between 1985 and 1997 did not detect 
explosive compounds except for one well in 1988. 

Explosive compounds were not detected in soil or 
groundwater during an investigation in 1999; however, inorganics (primarily nitrate) were detected 
above CGWS.  Results of the 1999 investigation were reported in an RFI report (May 1999). 

 
 
ER,A 
RRSE: Medium 
 
COCs:  Explosives, Inorganics 
 
MEDIA OF CONCERN: 
Groundwater 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS .................. 199801........... 199909 
RFI/CMS ....... 199805........... 200610 
LTM .............. 200610........... 200710  
 
RC: 200610 

STATUS 

In 2001, the contents of the concrete basin were removed (water and sand), and in April 2002, 
additional wells were installed to address CDPHE comments to the RFI report.  Elevated levels of 
nitrates were detected above MCLs in the groundwater.  In May 2002, the concrete basin was 
demolished and soil samples were collected. Low concentrations of nitrates and one detection of 
PETN (explosive compound) were detected in the soil samples. 
 
In 2004, additional field activities included collecting additional samples beneath the former concrete 
basin and installing both upgradient and downgradient groundwater monitoring wells.  The 
installation of additional monitoring wells to further define the nature and extent of elevated 
concentrations of nitrate in groundwater and potential source(s) is on hold pending completion of the 
installation-wide nitrate evaluation. 
 
 
 
 

CLEANUP STRATEGY

Following completion of the installation-wide nitrate evaluation, evaluate existing field data and 
determine course of action. 

Finalize RFI report and perform risk evaluation with NFA Request.  Continue annual groundwater 
monitoring. 
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SWMU 46 (FTC-018) 

RANGE 1A, OPEN BURN GROUNDS  
 
 

SITE DESCRIPTION 

The Abandoned Open Burn Grounds at Range 1A 
(SWMU 46) included two intersecting trenches near the 
intersection of Routes 9 and 11.  The trenches measured 
~150 feet long and ~1 foot deep.  From 1963 to 1987, the 
units training near this area burned unused propellant in 
these trenches.  There has been no evidence of 
contaminant release. 
No groundwater was encountered during site 
investigations.   
In 2001, the trenches and nearby surface propellant 
pellets were excavated and disposed.  No explosive 
related components were detected in the confirmation 
samples.  The revised RFI report was submitted to 
CDPHE in March 2002 and approved in September 2002.   
 
A NFA Request and NFA Request Addendum were 
submitted to CDPHE in December 2004 and January 
2005, respectively.  CDPHE approved both documents in January 2005.   

 
 
ER,A 
RRSE: Low 
 
COCs:   Explosives, Propellants 
 
MEDIA OF CONCERN: 
Soil 
 
PHASES Start  End  
RFA ............... 198210 ........... 198301 
CS .................. 199503 ........... 199812 
RFI/CMS ....... 199906 ........... 200509 
LTM............... 200510 ........... 200610  
 
RC: 200509 
 

STATUS

 

 
 
 
 

CLEANUP STRATEGY

In 2005, the Part B Permit will be modified to reflect no further action as the final remedy. 
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SWMU 50 (FTC-024) 
DRMO, INACTIVE HAZ WASTE STORAGE AREA   

 
 

This storage area (SWMU 50) operated from 1958 to 
1983 and is located in the Cantonment near the newly 
constructed Building 320. Activities here included open 
area storage of hazardous waste products including: 
epoxies, hydraulic fluids, dried paint wastes, asbestos, 
PCBs and flammables. Two, 30 x 20 feet protective 
shelters were used as the storage facility. The site 
covers ~1 acre and is located north of Landfill 4 (FTC-
008/SWMU 4). 

There are four groundwater monitoring wells 
surrounding this site. These wells were installed to 
monitor the impacts of the groundwater as the result of 
Landfill 4 operations. There have been no contaminants 
detected in the groundwater that can be associated with 
this site. Low levels (below regulatory levels) of PCB 
have been detected in shallow soils at the north end of 
this site. 

In June 2001, the RFI report was approved by CDPHE and no CMS was imposed. 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Low  
 
COCs:  Inorganics 
 
MEDIA OF CONCERN: 
Groundwater, soil 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS .................. 199503........... 199811 
RFI/CMS ....... 199901........... 200410 
LTM .............. 200410........... 200509  
 
RC: 200410 
 

STATUS 

 

Perform a risk evaluation with NFA request (funded in FY02). 
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SWMU 51 (FTC-043) 
DIO HAZARDOUS WASTE STORAGE AREA   

 
 

The Directorate of Industrial Operations (DIO) site 
(SWMU 51) included three, 8 x10 foot concrete metals 
sheds with concrete floors located in the yard east of 
Bldg 301. Stoddard Type II waste solvents were stored 
in 55-gallon drums inside the sheds from 1951 to 1981. 
The buildings have been removed. The concrete pads 
were removed in 1999 along with a small amount of 
hydrocarbon-contaminated soil. 

Additional soil samples were collected beneath and 
around the removed pad.  Low levels of POL were 
detected in the surface soil samples and are likely 
associated with the asphalt. 

Two temporary wells were installed during the RFI and 
low levels of VOCs and metals were detected. The site 
has been identified as a Supplemental Environmental 
Project (SEP) under the 1997 Order on Consent. 

The RFI report was approved by CDPHE in December 2001 and a CMS was not imposed. 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Low  
 
COCs: POL 
 
MEDIA OF CONCERN: 
Groundwater 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS .................. 199904........... 199909 
RFI/CMS ....... 200310........... 200409 
LTM .............. 200410........... 200509  
 
RC:  200409 

STATUS 

Perform a risk evaluation with NFA request (funded in FY03). 
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SWMU 53 (FTC-033) 
FORMER WASTE OIL/SOLVENT USTS, BLDG 8000   

 
 

From 1973 to 1984, Fort Carson stored used oil and 
solvents generated at the Building 8000 Maintenance 
Facility prior to disposal. This site (SWMU 53) 
consisted of two 25,600-gallon tanks and associated 
piping from Building 8000. The tanks were removed in 
June of 1991, but the piping was left in place. A pump-
and-treat system was installed in 1993 and then turned 
off in 1998, since it was unsuccessful in reducing 
contaminant concentrations. 

Investigations around the tank pit between 1990 and 
1993 identified petroleum hydrocarbons and 
chlorinated VOCs. This site was identified in the 1987 
Compliance Order. In February 1997, soil samples were 
collected from within the tank pit and were found to 
contain chlorinated VOCs (including TCE).  Sampling 
in 1998 found hydrocarbon and chlorinated VOCs 
contamination in the tank pit and at the northern and 
southern manholes associated with the piping.  TCE has 
been found above groundwater standards in the immediate vicinity of the tank pit and northern and 
southern manholes.  The RFI Report was submitted to CDPHE in 2000. 

Based on comments from CDPHE on the RFI Report, the fluids remaining in the manholes were 
removed, the manholes were decontaminated, and the piping was plugged inside Building 8000 in 
2001.  In addition, free product recovery commenced as an IRA, and additional investigation 
upgradient of the northern manholes was performed to determine the source of chlorinated solvent 
contamination.   

Based on the results of the additional investigation in 2001, a work plan was submitted in February 
2004 to further evaluate the groundwater conditions for the entire Building 8000 complex and 
determine if a relationship exists between this SWMU and neighboring SWMUs.  Groundwater for 
the neighboring SWMUs located at the Bldg 8000 Complex will be addressed under this SWMU, 
including the Former Long-Term Hazardous Waste Storage Area (FTC-041/SWMU 54), the Former 
Vapor Degreaser (FTC-058/SWMU 16) and the Battery Neutralization Shop, Building 8000 (FTC-
045B/SWMU 28). This work plan was approved by CDPHE in November 2004. 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
RRSE: High  
 
COCs: VOC’s, Inorganics 
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA ............... 198803........... 198804 
CS .................. 199703........... 199902 
IRA................ 199105........... 200709
RFI/CMS ....... 199902........... 200610 
DES ............... 200610........... 200709 
CMI(C) .......... 200610........... 200709
LTM .............. 200910........... 201410  
 
RC:  200709

STATUS 

Continue product removal (IRA) (prior year funds) and annual groundwater monitoring.   

Perform additional RFI activities to define hydrogeologic conditions and groundwater contamination 
for the entire Building 8000 complex.   

Submit revised RFI Report. Anticipate performing a CMS (partially funded FY05). Anticipated 
remedy is in-situ treatment.   
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SWMU 54 (FTC-041)  

FORMER LONG-TERM HAZ WASTE STORAGE 
AREA, BLDG 8000    

 
 

This site (SWMU 54) is an open 50 square-foot 
concrete pad located in the northwest corner of the 
Building 8000 complex (the Consolidated Field 
Maintenance Shop).  The pad has a central drain 
connected to the storm water line that emptied to 
B Ditch. The site reportedly was used for storage of 
various waste material including hydraulic fluid, 
transmission fluid, oil filters, paint, motor gasoline, and 
diesel fuel.  Since 1986, the area has been used for 
storage of non-hazardous materials such as maintenance 
equipment, spare parts, and empty containers.  Current 
site conditions indicate that the concrete pad is 
associated with parking and storage for the Building 
8000 complex.   

Elevated concentrations of lead were detected in soil 
samples and selenium in groundwater samples. Trace 
amounts of organic compounds were detected in both soil and groundwater samples.   

Site reconnaissance and interviews with facility personnel have determined that no structures or 
additional concrete pad(s) were constructed at the site and conditions have not been altered since the 
area was originally used.  Historical research was conducted in 1995 in preparation for an RFI Work 
Plan (1996).   

The RFI investigation was conducted in August 2003 and the report submitted to CDPHE in March 
2004. The RFI was approved in November 2004 and a CMS was not imposed. 

 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE:  Low  
 
COCs:  Metals 
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS .................. 199706........... 199901 
RFI/CMS ....... 200107........... 200509  
LTM…… ...... 200510.. ......... 200610 
 
RC:  200509 

STATUS 

Perform a risk evaluation with an NFA Request. 
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SWMU 55-111 (FTC-023) 
USED/WASTE OIL TANKS (PAGE 1 OF 4)    

 
 

This FTC # consists of 57 used oil storage tank sites 
(SWMU 55-111).  All of these tanks have been 
removed.  Soil confirmation samples, taken prior to 
removal, were only analyzed for BTEX and total 
hydrocarbons.  Thirteen of these sites were 
recommended to CDPHE for no further action, since 
the tanks were actually small ASTs that cannot be 
located. 

The initial RFI was conducted in 2 phases, one for 11 
sites and one for 33 sites.  A Phase I RFI is being 
completed at all 44 sites.  Elevated levels of 
hydrocarbon, chlorinated VOCs, and PAHs were 
detected.  In 2001, the 11 Site RFI was submitted to 
CDPHE and additional field activities were conducted 
to address comments.  In 2002, CDPHE requested that 
RFI reports for all 44 sites be submitted independently.   

NFA at 13 former AST sites has been approved and 
was implemented into the Part B Permit in October 
2003. 
 
 
 
RFI reports submitted: 21 = 57, 58, 59, 61, 64, 65, 66, 67, 68, 70, 71, 72, 81, 83, 84, 85, 90, 91, 96, 
110, 111.    

Additional RFI activities: 21 = 55, 56, 60, 62, 63, 69, 73, 74, 75, 76, 77, 78, 79, 80, 82, 86, 89, 92, 
107, 109, 110. 

Risk evaluation with NFA Request:  12 = 57, 58, 61, 66, 67, 71, 81, 83, 85, 90, 96, 111.  

CMS Required: 1 = 84 

Active Oil/Water separators (addressed under OMA in the near future, with an RFI that includes 
BMPs for the operation): 3 = 87, 88, 108. 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION 

SITE BREAKDOWN 

 
 
ER,A 
RRSE: Medium  
 
COCs: VOC’s, SVOC’s, Metals  
 
MEDIA OF CONCERN: 
Soil, Groundwater 
 
PHASES Start  End  
RFA ............... 198210........... 198301 
CS .................. 199811........... 199904 
RFI/CMS ....... 199811........... 200610 
DES ............... 200510........... 200610 
IRA................ 200010........... 200306 
CMI(C) .......... 200510........... 200610 
LTM .............. 200610........... 200710 
 
RC:  200610 

STATUS 

Submit remaining RFI reports for all sites, preceded by letter work plan.  Conduct additional field 
investigations as necessary.  Anticipate performing risk assessments for all sites that will not have a 
CMS imposed. Anticipate performing a limited number of CMSs. 

Anticipate implementing the CMI at a limited number of sites, to most likely include excavation and 
offsite disposal. Long term management will be carried out as needed (i.e. groundwater monitoring).   

Additional SWMU information is found on the following four pages:    
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SWMU 55-111 (FTC-023) 
USED/WASTE OIL TANKS (PAGE 2 OF 4)    

    

SWMU # Bldg # Task Timeframe work is anticipated to be initiated 
55 523 RFI Work Plan FY05 

  Fieldwork FY05 
  RFI Report FY06 (Previously Funded) 
  NFA Request FY07 

56 301 Fieldwork FY05 
  RFI Report FY05 
  NFA Request FY06 

57 635 NFA Request FY05 
58 218 NFA Request FY05 
59 1302 NFA Request FY06 
60 1382 RFI Report FY05 

  NFA Request FY06 
61 1515 NFA Request FY05 
62 1682 RFI Report FY05 

  NFA Request FY06 
63 1692 RFI Report FY06 

  NFA Request FY06 
64 1882 NFA Request FY06 
65 1982 NFA Request FY06 
66 2082 NFA Request FY05 
67 2239 NFA Request FY05 
68 2392 Finalize RFI Report FY05 

  NFA Request FY06 
69 2434 Fieldwork FY05 

  RFI Report FY06 
  NFA Request FY06 

70 2492 NFA Request FY06 
71 2692 NFA Request FY05 
72 2735 NFA Request FY06 
73 2792 Fieldwork FY05 

  RFI Report FY05 
  NFA Request FY06 

74 2840 Fieldwork FY05 
  RFI Report FY06 
  NFA Request FY06 
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SWMU 55-111 (FTC-023)
USED/WASTE OIL TANKS (PAGE 3 OF 4) 

 
SWMU # Bldg # Task Timeframe work is anticipated to be initiated 

75 2940 RFI Report FY05 
  NFA Request FY06 

76 2992 RFI Report FY05 
  NFA Request FY06 

77 3092 Fieldwork FY05 
  RFI Report FY06 
  NFA Request FY07 

78 3192 Fieldwork FY05 
  RFI Report FY06 
  NFA Request FY07 

79 3292 Fieldwork FY05 
  RFI Report FY06 
  NFA Request FY07 

80 3874 RFI Work Plan FY05 
  Fieldwork FY05 
  RFI Report FY06 (Previously Funded) 
  NFA Request FY07 

81 8142 NFA Request FY05 
82 8152 RFI Report FY05 

  NFA Request FY06 
83 8200 NFA Request FY05 
84 8300 CMS Work Plan FY05 

  CMS Report FY05 
  Design FY06 
  Remedy FY06 

85 8930 NFA Request FY05 
86 9072 Fieldwork FY05 

  RFI Report FY06 
  NFA Request FY07 

87 9603 RFI Work Plan FY06 
  Fieldwork FY06 
  RFI Report FY06 
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SWMU 55-111 (FTC-023)
USED/WASTE OIL TANKS (PAGE 4 OF 4) 

 
SWMU # Bldg # Task Timeframe work is anticipated to be initiated 

  NFA Request FY07 
88 9606 RFI Work Plan FY06 

  Fieldwork FY06 
  RFI Report FY06 
  NFA Request FY07 

89 9609 Fieldwork FY05 
  RFI Report FY06 
  NFA Request FY07 

90 9620 NFA Request FY05 
91 9628 Finalize RFI Report FY05 

  NFA Request FY06 
92 MPRC RFI Report FY05 

  NFA Request FY06 
96 1404 NFA Request FY05 
107 639 RFI Report FY05 

  NFA Request FY06 
108 749 RFI Work Plan FY06 

  Fieldwork FY06 
  RFI Report FY06 
  NFA Request FY07 

109 1392 Fieldwork FY05 
  RFI Report FY06 
  NFA Request FY07 

110 2427 NFA Request FY06 
111 8110 NFA Request FY05 
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SWMU 164 (FTC-070) 
UNDERGROUND STORAGE TANK NEAR BLDG 202     

 
 

The Paint Shop used this tank (SMWU 164) to hold 
paintbrush-cleaning chemicals.  The building was 
removed in the late 1990s and the tank was removed in 
1994.  This site is now part of a vehicle parking lot. 

Contents of the UST were determined to be POL 
products prior to removal.  The excavation of 
contaminated soil was stopped after a chlorinated 
solvent was detected in one sample.  Sampling in 1996-
97 did not encounter chlorinated solvents in soil or 
groundwater and POL concentrations were below 
regulatory limits. Bis(2-ethylhexyl) phthalate has been 
detected above Colorado groundwater standards. 

The RFI Report was submitted to CDPHE in January 
2003. Based on their review, the CDPHE requested the 
installation of additional groundwater wells to assess 
the nature and extent of elevated concentrations of bis(2-ethylhexyl)phthalate detected in 
groundwater.  The work plan to perform the additional work was submitted to CDPHE in August 
2004, approved in September 2004 and implemented in November 2004.   An extension request for 
the RFI report was approved by CDPHE in Feb 2005. 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE:  Low  
 
COCs: VOC’s, SVOC’s, Metals 
  
MEDIA OF CONCERN: 
Groundwater, Soil 
 
PHASES Start  End  
RFA ............... 198801........... 198803 
CS .................. 199610........... 199912 
RFI/CMS ....... 200010........... 200610 
LTM .............. 200610........... 200710  
 
RC: 200610 

STATUS

Revise and finalize RFI Report. 

Perform a risk evaluation with NFA request. 
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SWMU 167 (FTC-083) 
NORTH SPECKER AVENUE PLUMES (PAGE 1 OF 2) 

 
 

SITE DESCRIPTION 

This site (SWMU 167) was identified following 
sampling conducted in conjunction with the UST 
removals at Building 749 (FTC-060) that detected PCE 
and TCE in groundwater.  Additional investigations 
performed along North Specker Avenue between 1994 
and 2002 located a source area and defined the nature 
and extent of contamination.  Benzene, bis(2-
ethylhexyl)phthalate, chloroform, 1,1-dichloroethene, 
ethylbenzene, tetrachloroethene (PCE), trichloroethene 
(TCE), methylene chloride, pentachlorophenol, and 
vinyl chloride have been detected in groundwater at 
concentrations exceeding Colorado Ground Water 
Standards.  Four of the analytes (benzene, 1,1-
dichloroethene, PCE, and TCE) have been detected 
consistently over the course of the investigation and 
have a wide spatial distribution.  PCE forms a plume 
that averages approximately 450 feet wide and 3,900 
feet long.  The source of the plume begins in the 
vicinity of Buildings 633 through 636 and is attributed 
to several underground utilities and former in-line sand and grease traps that traversed the area.   

 
 
ER,A 
RRSE:  High  
 
COCs: POL, TCE, PCE 
  
MEDIA OF CONCERN: 
Groundwater 
 
PHASES Start  End  
RFA ............... 199703........... 199705 
CS .................. 199703........... 199705 
RFI/CMS ....... 199705........... 200610 
DES ............... 200510........... 200610 
IRA................ 200103........... 200509 
CMI(C) .......... 200510........... 200709 
LTM .............. 200710........... 201210  
 
RC: 200709 

STATUS 

The NFA approval for the USTs at Bldg 749 (FTC-060, an OPS site) is contingent on this plume 
being remediated. 

In 2001, a pilot SVE/AS system was installed in the source area as an interim remedial action, and 
four abandoned sand and grease traps with impacted soils were removed from the source area.  The 
Draft Final RFI Report was submitted to CDPHE in September 2002.  The RFI Report was 
conditionally approved pending an indoor air assessment of occupied buildings overlying the 
chlorinated VOC plume.   

Initial indoor air assessments were performed in October 2003 and May 2004 to capture the fall and 
spring seasons, respectively.   An RFI Report Addendum summarizing the results of the indoor air 
assessment was submitted to CDPHE in October 2004.  In December 2004 following review, the 
CDPHE requested additional indoor air sampling at the Building 1044 barracks to further evaluate 
the elevated detection of TCE above risk-based screening criteria in the basement.  The work plan for 
additional sampling was approved by CDPHE in February 2005. 
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SWMU 167 (FTC-083) 
NORTH SPECKER AVENUE PLUMES (PAGE 2 OF 2) 

 
 
 
 

CLEANUP STRATEGY

Finalize RFI Report Addendum with additional indoor air data collected in May 2005. 
Continue IRA of SVE/AS system through Sep 05 at the source area. 
Continue annual groundwater monitoring to track plume migration. 
Perform CMS (funded with prior year funds). 
Implementation of selected remedy. 
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SWMU 168 (FTC-093) 
FORMER POW CAMP 

 
 

The Former Prisoner of War Camp area (SWMU 168) 
was not identified by Fort Carson or CDPHE as an area 
of environmental concern and was not included in the 
initial Part B Permit.  The site was discovered during 
construction activities in 2000.  In late July 2000, 
construction activities uncovered an orange-red 
substance from the underlying soil near the intersection 
of Mabry Court and Funk Avenue on the west side. 
These soils were located on the edge of what had at one 
time been a prisoner of war camp. 

Analysis of the stained soils detected 
pentachlorophenol.  Due to the potential of delaying the 
contractor that was doing the utility installation, the 
decision was made to excavate the impacted soil 
(~75cy) with off-site disposal. 

Following excavation, confirmatory samples detected 
low levels of PCP at the bottom of the excavation 
(greater than 20 ft bgs).  Soil was excavated to bedrock.  Groundwater was not encountered during 
excavation activities.  The site was backfilled and a road was built over the site. 

A Draft Final RFI report was submitted to CDPHE in Jan 2002.  Based on comments, additional site 
investigations were performed in June 2004 to further evaluate the nature and extent of PCP.  Results 
of the additional fieldwork further defined the location of the former excavation and identified 2,4-
dinitrotoluene and n-nitroso-di-n-propylamine at concentrations above screening criteria in a soil 
sample collected outside of the former excavation.  As a result, another work plan will be submitted 
to further define the nature and extent of the PCP and the newly identified contaminants.   
 
 
 
 
 

CLEANUP STRATEGY

SITE DESCRIPTION  
 
ER,A 
RRSE: Low  
 
COCs: Explosives, PCP 
  
MEDIA OF CONCERN: 
Soil 
 
PHASES Start  End  
RFA ............... 200009........... 200011 
CS .................. 200009........... 200011 
RFI/CMS ....... 200011........... 200610 
DES ............... 201010........... 201109 
CMI(C) .......... 201010........... 201110 
LTM .............. 201110........... 201210  
 
RC: 201110 

STATUS 

Perform additional fieldwork.   
 
Finalize RFI report. 
 
Perform CMS. 
 
Implement selected remedy (anticipated to include soil excavation).   
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RESPONSE COMPLETE SITES
 
SUMMARY OF RESPONSE COMPLETE SITES  
LISTED IN AEDB-R WITH ONGOING LTM 
 
 
SWMU 4 FTC-008 Landfill 4 
SWMU 5 FTC-009 Landfill 5 
SWMU 18 FTC-079 Sludge Trench Pit 
SWMU 27 FTC-044 Drainage Ditch at Bldg 301 
SWMU 29 FTC-045A Battery Shop at Building 8030 
SWMU 30 FTC-045C Battery Shop at Bldg. 8142 
SWMU 31 FTC-048 Demolition Area 
SWMU 34 FTC-032 Vehicle Wash 
SWMU 50 FTC-024 DRMO Inactive Haz. Waste Storage Area 
SWMU 51 FTC-043 DIO Haz. Waste Storage Area 
SWMU 54 FTC-041 Former Haz. Waste Storage Area at Bldg. 8000 
SWMU 57 FTC-023 Former Used/Waste Oil Tank Site, Bldg 635/631 
SWMU 58 FTC-023 Former Used/Waste Oil Tank Site, Bldg 218 
SWMU 61 FTC-023 Former Used/Waste Oil Tank Site, Bldg 1515 
SWMU 64 FTC-023 Former Used/Waste Oil Tank Site, Bldg 1882 
SWMU 66 FTC-023 Former Used/Waste Oil Tank Site, Bldg 2082 
SWMU 67 FTC-023 Former Used/Waste Oil Tank Site, Bldg 2239 
SWMU 71 FTC-023 Former Used/Waste Oil Tank Site, Bldg 2692 
SWMU 81 FTC-023 Former Used/Waste Oil Tank Site, Bldg 8142 
SWMU 83 FTC-023 Former Used/Waste Oil Tank Site, Bldg 8200 
SWMU 85 FTC-023 Former Used/Waste Oil Tank Site, Bldg 8930 
SWMU 90 FTC-023 Former Used/Waste Oil Tank Site, Bldg 9620 
SWMU 96 FTC-023 Former Used/Waste Oil Tank Site, Bldg 1404 
SWMU 111 FTC-023 Former Used/Waste Oil Tank Site, Bldg 8110
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RESPONSE COMPLETE SITES
   
 

SUMMARY OF RESPONSE COMPLETE SITES LISTED 
IN AEDB-R THAT REQUIRE NO FURTHER ACTION  
 
SWMU 1 FTC-005 Landfill 1 
SWMU 6 FTC-010 Landfill 6 
SWMU 10 FTC-014 Landfill 10 
SWMU 12 FTC-016 Landfill 12 
SWMU 16 FTC-076 Industrial Waste Water System 
SWMU 17 FTC-058 Jet Spray Washers 
SWMU 20 FTC-030 Waste Oil Burner Building 1860 
SWMU 21 FTC-059 Industrial Waste Treatment Plant Ponds (Active) 
SWMU 21 FTC-031 Industrial Waste Water Plant (Active) 
SWMU 22 FTC-042 Sewage Treatment Plant (Active) 
SWMU 26 FTC-073 Equalization Basin, Bldg 1399 
SWMU 28 FTC-045B Battery Acid Neutralization, Bldg 8000 
SWMU 32 FTC-036 Golf Course Holding Pond 
SWMU 33 FTC-034 Golf Course Sewage Spreading Area 
SWMU 37 FTC-046 Veterinary Clinic Incinerator 
SWMU 38 FTC-049 Commissary Incinerator 
SWMU 39 FTC-050 Classified Document Incinerator, Bldg. 1430 
SWMU 41 FTC-038 Silver Recovery Unit, Bldg 6001 
SWMU 42 FTC-037 Silver Recovery Unit, Bldg. 6010 
SWMU 43 FTC-035 Silver Recovery Unit, Bldg. 6271 
SWMU 44 FTC-028 Silver Recovery Unit, Bldg. 6270 
SWMU 47 FTC-019 Range 121, OD Grounds, Active Site 
SWMU 48 FTC-027 Open Burn Grounds, Range 123 
SWMU 49 FTC-025 Happy Hollow Haz. Waste and PCB Storage Facility (Active Site) 
SWMU 165 FTC-077 Battery Shop, Bldg 8110 
SWMU 166 FTC-078 Wash Rack, Bldg 8110  
SWMU 169 FTC-088 UST at Building 1211 
  FTC-029 Old Army Hospital Incinerator 
  FTC-051 Former UST Site, Bldg 9648 
  FTC-052 Former UST Site, Bldg 1092 
  FTC-053 Former UST Site, Bldg 7500 
  FTC-054 Former UST Site, Bldg 8000 
  FTC-055 Former UST Site, Bldg 981 
  FTC-056 Former UST Site, Bldg 1382 
  FTC-060 Former UST Site, Bldg 749 
  FTC-061 Former UST Site, Bldg 1392 
  FTC-062 Former UST Site, Bldg 2392 
  FTC-063 Former UST Site, Bldg 2494 
  FTC-064 Former UST Site, Bldg 2692 
  FTC-065 Former UST Site, Bldg 2792 
  FTC-066 Former UST Site, Bldg 3192 
  FTC-067 Former UST Site, Bldg 8200 
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RESPONSE COMPLETE SITES
 
 

SUMMARY OF RESPONSE COMPLETE SITES LISTED 
IN AEDB-R THAT REQUIRE NO FURTHER ACTION  
   

FTC-068 Former UST Site, Bldg 8300 
  FTC-069 Pinon Canyon Maneuver Site UST Site 
  FTC-071 Former UST Site, Bldg 1100 
  FTC-072 Former UST Site, Bldg 700 
  FTC-081 Former UST Site, Bldg 638 
  FTC-082 Former UST Site, Bldg 2992 
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Schedule 

PAST MILESTONES 
 
In September 1995, Fort Carson was issued a RCRA Part B Permit.  This required the submission of 
85 RFI work plans within a 180-day period.  The immediate milestone then became the completion of 
that task.  It was accomplished within the allowed time frame. 
During calendar year 1996, the primary focus was to conduct several RFI investigations.  Included in 
this was the Grit Oil Pit, which was included in an Order on Consent that was issued to Fort Carson. 
During calendar year 1996 and 1997, the primary milestones at Fort Carson were to obtain state 
approval for landfill caps at 3 locations, as well as, the removal plan for sludges at the Equalization 
Basin (an active site). 
In May 1998, the sludges were removed from the Equalization Basin and the basin liner was 
decontaminated. 
Between September 2000 and March 2001, Landfill 6 waste material was relocated. 
In September 1999 and March 2000, a barrier cap, complete with an asphalt parking lot, was installed 
on the western 5 acres of Landfill 5, adjacent to Building 8930 (Motor Pool). 
Between February 2000 and September 2000, an evapotranspiration cap was placed over the eastern 
15 acres of Landfill 5. 
Between September 1999 and December 1999, a drainage channel was constructed down the 
municipal portion of Landfill 1 to replace a degraded culvert. 
In 1998, a temporary cover was installed as an interim surface water control measure at the Grit/Oil 
Pit (SWMU 13/FTC-020). 
In 2002, no further action was selected by the CDPHE for Landfill 10 (SWMU 10/FTC-014), 
Landfill 12 (SWMU 12/FTC-016), and the Jet Spray Washers (SWMU 17/FTC-058). 
In November 2004, the CDPHE granted final approval of the Landfill 5 (SWMU 5/FTC-010) 
evapotranspiration cap, and in December 2004, the CDPHE acknowledged that Landfill 5 has not 
contributed to groundwater contamination above screening levels downgradient of the landfill.  As a 
result, the SWMU has completed the remedy phase of corrective action and is only undergoing long-
term management. In January 2005, no further action was selected by the CDPHE for the Range 1A, 
Open Burn Grounds (SWMU 46/FTC-018).   
 
Between November 2004 and January 2005, the contaminated media from the Grit/Oil Pit (SWMU 
13/FTC-020) was removed as an IRA. 
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Schedule 

 
 
PROJECTED MILESTONES

Phase Completion Milestones (completion dates for all RCRA phases leading to LTM): 
 RFI/CMS: FY10 
 DES:  FY11 
 CMI(C):  FY13 
 CMI(O):  FY08 
   
Completion Date of all RA(C) Activities:   

2007 – RC at High Risk Sites 
 2011 – RC at Medium Risk Sites 
 2014 – RC at Low Risk Sites 
 
Completion Date of IRP (including LTM phase): 2034 
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Current  Future

AEDB # SITE TITLE RRSE PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
RFI/CMS

DES
CMI(C) 

LTM 
SWMU 4,      FTC-
008

Landfill 4 
(1957)

Low LTM

SWMU 5,      FTC-
009

Landfill 5 
(1946-1956)

Med LTM

RFI/CMS
CMI(C)

LTM
DES

CMI(C)
LTM

RFI/CMS
DES

CMI(C) 
LTM 
DES

CMI(C)

LTM
CMI(C)

LTM

SWMU 2,         
FTC-006

Landfill 2/3 
(1960-1978)

Med

SWMU 7,      FTC-
011

FORT CARSON IAP SCHEDULE
(Based on current constrained funding)

Low

SWMU 9, FTC-
013

Landfill 9 
(1965-1973)  

Med

SWMU 8, FTC-
012

Landfill 8 
(1972-1973)

Landfill 7 
(1968-1978)

Low

High

SWMU 14, FTC-
026

Pete's Hill Low

SWMU 13, FTC-
020

Grit/Oil Pit
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Current  Future

AEDB # SITE TITLE RRSE PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

FORT CARSON IAP SCHEDULE
(Based on current constrained funding)

SWMU 16, FTC-
058

Former 
Vapor 
Degreaser

Med LTM

SWMU 19, FTC-
047

Land 
Spreading 
Field

Low LTM

DES
CMI(C)
CMI(O)

LTM
SWMU 34, FTC-
032

Vehicle 
Wash Rack 
Drainage 
Ditches

Low LTM

SWMU 36, FTC-
075

Old Central 
Wash Rack

Low LTM

RFI/CMS
LTM

RFI/CMS
DES

CMI(C)
LTM

Med

SWMU 45, FTC-
017

Abandoned 
Open Burn 

Med

SWMU 24, FTC-
021/ 022

Abandoned 
Fire 
Training 
Area

Former UST 
Site, 
Building 
8000

HighSWMU 53, FTC-
033
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Current  Future

AEDB # SITE TITLE RRSE PHASE FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+

FORT CARSON IAP SCHEDULE
(Based on current constrained funding)

SWMU 54, FTC-
041

Former 
Long-Term 
Haz Waste 
Storage 
Area, Bldg 
8000

Low LTM

RFI/CMS
DES

CMI(C)
LTM

RFI/CMS
LTM
DES

CMI(C)
LTM

RFI/CMS
DES

CMI(C) 
LTM 

SWMU 55- 111, 
FTC-023

Former 
Used/Waste 
Oil Storage 
Tanks 

Med

SWMU 168, FTC-
093

POW Camp Low

SWMU 164, FTC-
070

UST Bldg. 
201

Low

SWMU 167, FTC-
083

North 
Specker Ave

High
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FY80-90       $ 544,000  
 
FY91        $ 3,000 
  
FY92        $ 240,000 
 
FY93        $ 277,000 
 
FY94        $ 2,734,000 
 
FY95        $ 3,641,642 
 
FY96        $ 11,664,950 
 
FY97        $ 1,425,000 
 
FY98        $ 2,775,000 
 
FY99        $ 2,795,000 
 
FY00        $ 2,892,894 
 
FY01        $ 2,834,000 
 
FY02        $ 2,821,000 
 
FY03         $ 2,815,000 
 
FY04        $ 1,891,939 
 
FY05 (expected)      $ 1,306,000 
 
Total Prior Year      $         20,110,688 
  
 
 
 
 

Cost 

PRIOR YEAR FUNDING

CURRENT YEAR FUNDING
 
FY06        $ 3,774,000 
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FUTURE YEAR FUNDING

Cost 

 
 
TOTAL FUTURE REQUIREMENTS:   $ 19,267,000 
 
 
TOTAL IRP PROGRAM COSTS:     $ 43,151,688 
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Community Involvement

 
In 1994, Fort Carson was in the process of voluntarily forming a Restoration Advisory Board when a 
local environmental organization petitioned the installation to form one.  Initially, community 
involvement in the RAB was high, but has since declined.  Information given to the public has 
increased the trust level of the community and RAB members. 
Fort Carson’s RAB was established in 1994 to inform interested citizens about Fort Carson’s 
environmental restoration activities, and for representatives of the surrounding communities to 
provide input to Fort Carson for consideration in the environmental restoration decision making 
process.  It is a citizen-based advisory group of over 200 members that provides the installation input 
for community decision-making that will be responsive to community needs and concerns.  The RAB 
is also charged with distributing information about environmental restoration to the communities it 
represents. 
Progress reports on corrective action processes and technical support to the RAB are key factors in 
promoting informed and valuable reviews and comments from this group.  Public meetings are held, 
as appropriate or required, in order to provide additional forums for community input.  The 
community co-chair or a RAB member is invited to attend Fort Carson’s annual IAP Meeting and 
provides input regarding the community’s environmental restoration priorities.  RAB members have 
been participants since 1997. 
In December 1998, letters of introduction were mailed to the new neighborhoods that have formed in 
the past three years.  These are to the immediate west and north of the Installation.  As a follow up, 
Fort Carson conducted interviews with 11 respondents.  A Community Involvement Plan has been 
generated as a result of the public outreach efforts of Fort Carson, as well as requirements outlined in 
the Part B Permit. 
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